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PORTFOLIO PRIORITIZATION METHODOLOGY ¢f DUKE

ENERGY.

The programs in our portfolio were selected based on alignment with our framework and
prioritization criteria.

South Carolina Grid
Improvement Plan

Megatrends and Implications

OPTIMIZE

Optimize the total customer experience

Leverage enterprise systems and technology advancements

PROTECT
Reduce threats to the grid
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Programs are considered based on fit with framework and Customer-Focused Programs are selected and funded

justification methodology: based on:

» Protect: required for compliance * Grid capabilities that are needed to address megatrends

» Modernize: technology has rapidly advanced and is now * Scope and budgets right-sized to available resources
mature + Stakeholder input

» Optimize: program provides attractive benefits + Alignment with guiding principles
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Cost/Benefit and Cost Effectiveness Evaluation Execution Protocol

DEFINITIONS

Cost Benefit Analysis-“Go/No Go” Level: A analysis that compares quantitative and qualitative

factors associated with taking a given course of action or not taking it (e.g. should | go to college
or not).

Cost Benefit Analysis-“Path Selection” Level: A analysis that compares quantitative and

qualitative factors associated with taking a certain path within a given course of action that the
Company has decided to do (e.g. now that | have decided to go to college, which one should | go
to).

Cost Effectiveness Analysis: A analysis that ensures a selected path, within a given course of

action, is executed in a reasonable and prudent manner (e.g. now that | have selected to go to
college and now that | have chosen to go to Energy University, how can | do so for the least cost
and still obtain the results | desire).

STEPS FOR DEPLOYING THE MODEL

(Step 1). Is the “Go/No Go” course of action you are evaluating mandatory (i.e.
Compliance) or discretionary?

A course of action is considered mandatory (or Compliance) if:

i An external law, rule, or regulation applicable to the company requires it;

ii. A binding legal obligation such as a contract, agency order, or other legal
document compels it; or

iii. The Operations Counsel has approved the activity as being critical and
imperative to the Company’s operations.

If the “Go/No Go” course of action being considered is mandatory, proceed to
Step 3. If discretionary, proceed to Step 2.

(Step 2). Is the “Go/No Go” course of action you are evaluating justified by the “Go/No
Go” Cost Benefit Analysis Model below ?
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If “yes,” proceed to Step 3. If “no,” don’t pursue this course of action.

Will This Activity Financially Benefit Customers?

By creating an opportunity to lower customer bills from what they would otherwise be?
By lowering customer energy use and thus, their bills from what they would otherwise be?
By avoiding other costs which would be borne by customers?

By making customers money (e.g. rebates or incentive payments for a given activity)?

A
B.
L.
D.

If “ves." goto 2. If no, go to 3.




Cost/Benefit and Cost Effectiveness Evaluation Execution Protocol

(Step 3A).
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Does the estimated net present value of the financial benefit outweigh the estimated cost?

If “yes." this activity presumptively is justified. If no, go to 3.

Are There Objective or Subjective Qualitative Benefits to the Customer That Nonetheless Justify the
Activity?

A (bjective in that no reasonable customer would not want this?
B. Subjective desire from a customers that can be demonstrated?

If “yes." this activity presumptively is justified. If no, go to 4.

Are There Objective Qualitative or Quantitative Benefits to the Company Only That Nonetheless Justify the
Activity?

A Would not doing this activity cause material harm to the Company which, in turn, would have a
material, and direct negative impact on customers? (e.q. increased cost of debt to the Company,
negative credit ratings, material investor flight)

If "yes." this activity presumptively is justified. If no, go to a.

Are There Objective Qualitative or Quantitative Benefits to Third Parties That Nonetheless Justify the
Activity?

A Would not doing this activity cause material harm to third parties which, in turn, would have a
material, and direct negative impact on customers?

B. Would doing this activity cause material benefit to third parties which, in turn, would have a material,
and direct positive impact on customers? (e.g. economic development and expansion)

If "yes." this activity may be justified, but usually calls for a policy decision by policy makers.

Is the path you have chosen to achieve the “Go/No Go” course of action at
issue mandatory (i.e. Compliance Prescriptive)?

If “yes,” proceed to Step 4. If “no,” proceed to Step 3B.

A path to achieve is considered mandatory (or Compliance Prescriptive) if:

i An external law, rule, or regulation applicable to the company
requires it;

ii. A binding legal obligation such as a contract, agency order, or
other legal document compels it; or

iii. The Operations Counsel has approved the path to achieve as
being critical and imperative to the Company’s operations.
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Cost/Benefit and Cost Effectiveness Evaluation Execution Protocol

(Step 3B).

(Step 4).
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Is the path you have chosen to achieve the “Go/No Go” course of action at
issue justified by the “Path Selection” Cost Benefit Analysis Model below?

If “yes,” proceed to Step 4. If “no,” don’t pursue this path to achieve and find
another path to achieve to evaluate.

Are There Other Paths to Achieve the Course of Action at Issue?

A If "no," conclude this analysis and proceed to Stgp 4
B. [t “yes," continue this analysis.

Is The Chosen Path to Achieve More Favorable Than Other Paths to Achieve On a Risk-Adjusted, Net
Present Value Basis?

A If "yes," conclude this analysis and proceed to Stgp 4
B. [t “no." continue this analysis.

Do Objective and Provable Qualitative Factors Justify the Use of the Chosen Path to Achieve
Notwithstanding lts Net Present Value Results?

A If "yes," proceed to Step 4
B. [ “no." do not proceed with the chosen path to achieve and find another path to achieve to evaluate.

Can you prove that the chosen path to achieve the chosen course of action will
be executed in a reasonable and prudent fashion given the factors and

considerations listed below?

If “yes,” your analysis is complete. If “no,” redesign your plan of execution.

l Have the external materials and labor needed in your execution plan been competitively bid? If not, do
you have objective justification as to why not?

. Have you optimized resource deployment, logistics, and mobilization/ de-mohilization of wark?

113 Have pertinent risks been identified and evaluated?

V. Has your execution plan been objectively reviewed by other business groups or third parties?
V. Have contingencies been evaluated and incorporated into your plan of execution?
VI, Does your plan of execution have scoping for scheduling, progress checkpoints, and performance

measurement metrics in place?
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SOUTH CAROLINA GRID IMPROVEMENT PLAN

COST BENEFIT ANALYSIS

PROGRAM LEVEL
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IVVC PROGRAM {5 DUKE

ENERGY.

Avoided Reagent Cost
800

Benefit to Cost

Ratio = 1.16 m Avoided Fixed O&M

Work scope: 5 years
700 Avoided Start Cost Evaluation Period: 25 years
Avoided Variable O&M Ju rISd iction: DEC

600 - State: SC and NC
Improved VAR Mgmt

® Environmental Benefits

500
e§9 m Avoided Capacity Costs
400 m Avoided Fuel Costs
= Total O&M
300
Capital: Incremental
Revenue Requirement
200 Capital: PM/AFUDC
Capital: IT
100

m Capital: Telecom

H Capital: Distribution

NPV Costs NPV Benefits m Capital: Transmission
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SELF OPTIMIZING GRID PROGRAM
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$™M

350

300

250

200

150

100

50

Benefit to Cost
Ratio = 3.53

NPV Costs

NPV Benefits

DER/PV Enablement
Benefits

m Peak Shaving Benefits

B Customer Avoided
Momentary Interruption
Costs

m Customer Avoided Outage
Costs

m Operations Costs

ADMS

B Substation Bank Capacity

m Circuit Capacity and

Connectivity

m Switch Automation and
Circuit Segmenation

£~ DUKE
&’ ENERGY.

Work Scope: 3 years
Evaluation Period: 30 years
Jurisdiction: DEC and DEP
State: SC
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TRANSFORMER RETROFIT PROGRAM
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£~ DUKE
&’ ENERGY.

$M

120

100

80

60

40

20

Benefit to Cost
Ratio =4.72

NPV Costs

NPV Benefits

Momentary Outage Savings - Medium &
Large C&I Customers (MED)

Momentary Outage Savings - Small C&I
Customers (MED)

B Momentary Outage Savings -
Residential Customers (MED)

Momentary Outage Savings - Medium &
Large C&I Customers (non-MED)

B Momentary Outage Savings - Small C&I
Customers (non-MED)

B Momentary Outage Savings -
Residential Customers (non-MED)

M Sustained Outage Savings - Medium &
Large C&I Customers (MED)

M Sustained Outage Savings - Small C&lI
Customers (MED)

M Sustained Outage Savings - Residential
Customers (MED)

M Sustained Outage Savings - Medium &
Large C&I Customers (non-MED)

M Sustained Outage Savings - Small C&lI
Customers (non-MED)

M Sustained Outage Savings - Residential
Customers (non-MED)
Outage Reduction Savings (MED)

W Outage Reduction Savings (non-MED)

W Program O&M Costs

M Program Capital Costs

Work Scope: 3 years
Evaluation Period: 30 years
Jurisdiction: DEC and DEP
State: SC
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ENERGY.

E|

SOUTH CAROLINA GRID IMPROVEMENT PLAN

COST BENEFIT ANALYSIS

PROJECT LEVEL
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TARGETED UNDERGROUNDING - HAMPTON HEIGHTS PROJECT g DU

25

20

15

10

Benefit Cost Ratio 13.3

NPV Costs

NPV Benefits

ENERGY.

Upstream Customer Avoided Momentary Work Scope: 1 year
Interruptions (Large C&l) . .
Evaluation Period: 30 years

Upstream Customer Avoided Momentary J u ri Sd iCtiO n: D EC
Interruption Costs (Small C&l) *
State: SC
® Upstream Customer Avoided Momentary

Interruption Costs (Residential)

® Local Customer Avoided Momentary
Interruption Costs

® Local Customer Avoided Outage Costs
Avoided Asset Management Costs
Avoided Vegetation Management Costs

= Avoided Outage Restoration Costs

m Construction O&M

m Projected Outage Restoration Costs for New
Underground System

= Construction Capital

6.0 01 abed - 3-61€-810Z # 19000 - DSOS - Wd S¥:Z| 8 JoqwanoN 810z - d37Id



SM

Oliver Exhibit 8
Page 3 of 4

TRANSMISSION - CAMP CREEK CHEROKEE CONNECTOR PROJECT g DU

70

60

50

40

30

20

10

Benefit Cost Ratio = 4.1

NPV Costs

NPV Benefits

M Transmission Reliability Benefit

M Operational Savings

M Investment Cost - O&M

B Investment Cost - Capital

ENERGY.

Work Scope: 5 Years
Evaluation Period: 30 years
Jurisdiction: DEC and DEP
State: NC and SC

610 || abed - 3-61€-810Z # 194000 - DSOS - Wd S¥:Z} 8 JoqwanoN 810z - d37Id



SM

Oliver Exhibit 8
Page 4 of 4

TRANSMISSION — HENDERSONVILLE MAIN TIE 44KV PROJECT g DU

350

300

250

200

150

100

50

Benefit Cost Ratio = 9.8

NPV Costs

Transmission Reliability Benefit
M Operational Savings
M Investment Cost - O&M

M Investment Cost - Capital

NPV Benefits

ENERGY.

Work Scope: 3 Years
Evaluation Period: 30 years
Jurisdiction: DEC and DEP
State: NC and SC
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{~ DUKE
S ENERGY.

GRID IMPROVEMENT PLAN OVERVIEW

Duke Energy’s 2019-2022 South Carolina Grid Investment. Plan and associated three-year investments are
summarized below. Additional program level details are provided in the section that follows.

Mo
$0 $20 $40 $60 $30 $100

Physical & Cyber Security  IEE— $55.0M

Power Electronics for Volt'VAR Control [l $1.8M
Electric Transportation [l $3.2m
DER Dispatch Tool [l $3.2m

Integrated Systems Operations Planning [N $6.3m 3_Year South Carolina

Enterprise Applications [ $7.5m c
Transmission System Inteligence [ INNNEIG_G $21.8M Grld In}ggg‘fg{}g%ﬂt Plan

Distribution Automation NN 25 5M
Enterprise Gommunications | $41.0M

¢l 8 J9quiLaAoN 810¢ - d3T11d ATTVOINOY

0il Breaker Replacements [N 57.6M
T-Transformer Bank Replacement [ $10.0m
Long Duration IntHigh Impact Sites [ NN 522.:M
Distribution Transformer Retrofit [N 52:.0M
Energy Storage NN $24.5M
Targeted Undergrounding [N $27-5M
Transmission HER  [NNNNNINEGEGEGEGEGEGEEE 3120
Integrated VoltVAR Control | NI §45.6M

Selt-Optimizing Grid | S $96.5M
AN Capital 3
m CostBenefit Justified (DEC) = Fapid Technology Advancement (DEC) m Compliance (DEC)
u Cost/Benefit Justified (DEP) Rapid Technology Advancemert (DEP) Compliance (DEF)

2019 2020 2021
3-Yr Total DEC DEP DEC DEP DEC DEP
$70,036 $22,528  $110,519 $48,651  $130,250 $72,604
$36,824 $13,307 $71,622 $24,903 $86,773 $55,257

TOTAL

Cost Benefit & Cost Effectiveness Justified

6.0 G| abed - 3-61€-810Z #19%00Q - 0SS - INd S¥

Self-Optimizing Grid 519,566 55,890 $23,253 $7,087 522,745 518,005
Integrated Volt'VAR Control -- - 515,195 51.000 528,410 51.000
Transmission H&R 54,780 $550 511,010 $2,800 $8,010 34,000
Targeted Undergrounding 55,390 31,610 57.315 52,185 36,970 54,030
Energy Storage 5281 584 345 513 516,045 58.013
Distribution Transformer Retrofit - 53,600 - $7.396 - $12,000
Long Duration Int’High Impact Sites 55,267 31,573 57.700 52,300 - 56.000
T-Transformer Bank Replacement -- - 54.813 51.438 52313 51.438
Qil Breaker Replacements 51,540 - 52,291 5684 52,280 F771
Rapid Tech Advancement: Cost-Effectiveness Justified $14,902 $5,206 $30,826 $14,836 $31,946 $13,216
Enterprise Communications $5,232 $2.550 $9.754 $7.810 $10,296 $5,374
Distribution Autormnation $3,957 51,139 57,155 $2,420 57,937 52,909
Transmission System Intelligence 51.348 - 57.748 52.314 57.581 52.832
Enterprise Applications $1.575 3436 51,906 5847 31,865 5826
Integrated Systems Operations Planning 51,073 3321 52,122 5634 31,643 5491
DER Dispatch Tool 5616 5184 5770 5230 51.540 5460
Electric Transportation 51,100 3500 51,100 3500 -- -
Power Electronics for Volt'VAR. Control 576 5271 581 51.084 5324
Compliance: Cost Effectiveness Justified $18,311 $4,015 $8,072 $8,912 $11,531 $4,131
Physical & Cyber Security 518,311 54,015 58,072 58,912 511,531 54,131

Capital § in thousands (rounded to nesrest thousand)
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{~ DUKE
&’ ENERGY.

PROGRAM DESCRIPTIONS & SCOPES

The remaining sections of this document describe the each of the South Carolina Grid Improvement programs and
sub-programs, as well as their detailed three-year project scopes for years 2019 through 2021.
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Notes:
1)  Costs shown are capital costs
2)  Units shown represent approximate number of units

2
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l. Self-Optimizing Grid (SOG)

The current grid has limited ability to reroute or rapidly restore power and limited ability to optimize for the growing
penetrations of distributed energy resources (DER). The Self-Optimizing Grid (SOG) program is established to address
both of these issues.

The SOG program consists of three (3) major components: grid capacity, grid connectivity, and automation and
intelligence. The SOG program redesigns key portions of the distribution system and transforms it into a dynamic
smart-thinking, self-healing grid. The grid will have the ability to automatically reroute power around trouble areas, like
a tree on a power line, to quickly restore power to the maximum number of customers and rapidly dispatch line crews
directly to the source of the outage. Self-healing technologies can reduce outage impacts by as much as 75 percent.

The SOG Capacity projects focus on expanding substation and distribution line capacity to allow for two-way power
flow. SOG Connectivity projects create tie points between circuits. SOG Automation projects provide intelligence
and control for the Self Optimizing Grid. Automation projects enable the grid to dynamically reconfigure around trouble
and better manage local DER.

The Self Optimizing Grid program transforms radial one-way circuits into a smart-thinking two-way energy network.

3-Year Scope (Self Optimizing Grid)
The charts below outline the 3-Year SOG Scope in South Carolina (DEC and DEP):
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Duke Energy Carolinas Duke Energy Progress

Self Optimizing Grid 2020 2021 2019 2020 2021

TOTAL $19,566,000 $23,253,000 $22,745,000 | $5,890,000 $7,087,000 $18,005,000
Automation & Segmentation $6,444,000  $6,282,000 $6,225,000 | $1,970,307 $1,890,655  $5,760,000
Approx. No. of Switches 100 103 94 39 25 68
Modular Dist Control Device POC $21,000 $22,000 $15,000 ‘ -
Capacity & Connectivity $4,135,000  $7,700,000 $7,550,000 | $1,235000 $2,300,000  $7,450,000
Approx. Circuit Miles 11 18 20 6 8 20to 24
Substation Bank Capacity $6,376,000  $6,160,000 $6,200,000 ’ $1,904,000  $1,840,000  $3,800,000
Advanced DMS* $2,590,000  $3,088,000 $2,755,000 ‘ $780,000  $1,056,000  $995,000

* required for SOG scalability and IVVC functionality
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2019 Locations (Self Optimizing Grid)

2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Anderson
Duncan
Duncan
Duncan
Duncan
Duncan
Duncan
Duncan
Duncan
Duncan
Duncan
Duncan
Duncan
Duncan
Duncan

Fort Mill
Fort Mill
Fort Mill
Fort Mill
Simpsonville
Simpsonville
Simpsonville
Simpsonville
Simpsonville
Simpsonville
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg

Substation Name

TOXAWAY TIE
DAVIS RET
DOCHENO RET
TOXAWAY TIE
TOXAWAY TIE
TOXAWAY TIE
PLAINVIEW RET
PLAINVIEW RET
PLAINVIEW RET
CATHEY RD RET
WHITEHALL RET
TOXAWAY TIE
PEBBLE CREEK RET
BERRY SHOALS RET
HIGHTOWER RET
HIGHTOWER RET
DUNCAN RET
PEBBLE CREEK RET
PELHAM RET
ONEAL RET
DUNCAN RET
HIGHTOWER RET
HIGHTOWER RET
HIGHTOWER RET
LELIARET

PELHAM RET
MCALPINE CREEK RET
ARROWOOD RET
INDIAN LAND RET
TEGA CAY RET
HOLCOMBE RD RET
WARE PLACE RET
BRENTWOOD RET
BRENTWOOD RET

E GANTT RET
SCUFFLETOWN RET
BOILING SPRINGS RET
PINEWOOD RET
HILLBROOK RET
UNA RET

MUD CREEK RD RET
CAMP CROFT RET

Circuit ID

04181206
04171204
04031201
04181212
04181211
04181207
04281206
04281205
04281212
04371206
04231210
04181210
08441206
08271201
08041205
08041207
08121203
08441207
08032402
08421206
08121202
08041208
08041213
08041206
08161203
08032406
01302415
01252405
72782401
01792409
02271202
02671201
02081211
02081205
02171201
02581204
60291207
60101205
60091206
60011212
60271207
60081212

Approx. No.

Automated
Switches

o

O Ol W O O N - = W NNDN 2 LODNNDNDNW-AO A WO O A DN

—_
o

N O N O =~ NN DN -~ DN DN DN DN o

Approx. Wire
Capacity
Upgrade (feet)

4,178
221
318
616
716

11,275

o O O o o

892

32
3,309

122
399

4,122
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Substation Name

Circuit ID

Approx. No.

Automated

Approx. Wire
Capacity

2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Spartanburg
Travelers Rest
Travelers Rest
Wenwood
Wenwood
Wenwood
Wenwood
Wenwood
Wenwood
Wenwood
Wenwood
Wenwood
Wenwood

PETERS CREEK RET
DANIELS RET
WADDELL RD RET
EASTOVER RET
KINGSGATE RET
WRENN RET
CONWAY RET
ROPER MTN RET
WRENN RET
EASTOVER RET
CONWAY RET
AUGUSTA RD RET
CONWAY RET

60161202
02131209
02651204
02191210
02321208
02821209
02121205
02551205
02821208
02191203
02121204
02031202
02121207

Switches

N

O O O O W O B N W W W w

Upgrade (feet)

112

181

247
1,493
2,345
3,085
4,664

Substation Name

Circuit ID

Approx. No.

Automated

Approx. Wire
Capacity

2019
2019

2019
2019

2019

Florence
Florence

Florence
Marion County

Sumter

FLORENCE WEST 230KV

FLORENCE BURCHS
CROSSROADS 115KV
FLORENCE 230KV
NICHOLS 115KV

SUMTER WEDGEFIELD

RD. 230KV

T2835B02
T2822B02

T2840B26
T3035B01
T3985B04

Switches

Upgrade (feet)

20,275
10,032

2020 Locations (Self Optimizing Grid)

SC DEC

Substation Name

Circuit ID

Approx. No.
Automated

Switches

Approx. Wire

Capacity

Upgrade (feet)

2020
2020
2020
2020
2020
2020
2020
2020
2020
2020
2020
2020

Anderson
Anderson
Duncan
Duncan
Fort Mill
Fort Mill
Fort Mill
Fort Mill
Fort Mill
Fort Mill
Fort Mill
Simpsonville

TOXAWAY TIE

FANTS GROVE RET
ONEAL RET

MASCOT RET
MCALPINE CREEK RET
PIPER GLEN RET
MCALPINE CREEK RET
WITHERS RET

PIPER GLEN RET
KNIGHTS RET

FOREST LAKE RET
GREENBRIAR SW STA

04181208
04351206
08421207
60241204
01302407
01222411
01302414
01652402
01222403
72702405
72722402
02841211

N

W S, O OO OO N B 22N -

216
1,154

276
11,203

105
304
1,396
2,185
2,494
7,595

5
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m
m
O
_|
Approx. No. Approx. Wire 8
Substation Name Circuit ID Automated Capacity Z
Switches Upgrade (feet) g
2020 Simpsonville SCUFFLETOWN RET 02581203 1 24,321 —
2020  Simpsonville BRENTWOOD RET 02081209 2 81 z
2020 Simpsonville BRENTWOOD RET 02081206 4 3,067 ;
2020 Spartanburg CHESNEE RET 60251203 3 0 m
2020 Spartanburg COWPENS RET 60191201 2 147 ,D
2020 Spartanburg BOILING SPRINGS RET 60291208 2 344 8
2020 Spartanburg KNOLLWOOD RET 60151208 2 427 o
2020 Spartanburg CHESNEE RET 60251202 3 704 g
2020 Spartanburg UNA RET 60011209 0 2,615 &
2020 Spartanburg WADSWORTH RET 60141209 0 6,073 CBJ_
2020 Spartanburg KNOLLWOOD RET 60151207 1 6,120 @
2020 Travelers Rest TIGERVILLE RET 02611203 2 0 ©
2020 Travelers Rest WADDELL RD RET 02651207 3 64 5
2020 Travelers Rest BEREA RD RET 02071204 4 73 (";
2020 Travelers Rest LANGSTON CREEK RET 02331207 4 458 Y
2020 Travelers Rest LANGSTON CREEK RET 02331206 3 846 ,z
2020 Travelers Rest DANIELS RET 02131208 2 1,105 %
2020 Travelers Rest PEBBLE CREEK RET 02441205 4 11,604 U
2020 Wenwood CONWAY RET 02121203 4 0 %
2020 Wenwood WRENN RET 02821206 2 151 ID
2020 Wenwood AUGUSTA RD RET 02031204 3 187 8
2020 Wenwood CONWAY RET 02121206 3 204 3
2020 Wenwood VERDAE RET 02851204 3 336 '—:;:th
2020 Wenwood AUGUSTA RD RET 02031203 4 407 8
2020 Wenwood BAINBRIDGE RET 02051205 2 589 o
2020 Wenwood PIEDMONT RET 02511202 0 8,867 Cﬁ
P
m
Approx. No.  Approx. Wire 'IU
Substation Name Circuit ID Automated Capacity g
Switches Upgrade (feet) <'||\>)
FLORENCE EBENEZER o
2020 Florence 230KV T2824B03 2 o,
2020 Florence FLORENCE SOUTH T2830B02 2 B
115KV
FLORENCE BURCHS
2020 Florence CROSSROADS 115KV T2822B03 1
2020 Hartsville ELLIOTT 230KV T3360B01
2020 Hartsville HARTSVILLE 115KV T3680B11
2020 Hartsville HARTSVILLE 115KV T3680B10 1 37,858
. HARTSVILLE SEGARS
2020 Hartsville MILL 230KV T3665B02 1 5,069
2020 Hartsville DARLINGTON 115KV T2710B01
2020 Hartsville DARLINGTON 115KV T2710B02 3
2020  Marion County  DILLON 115KV T2750B04
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Year

2020
2020
2020

2020

2020
2020
2020

2020

SC DEP

Marion County
Marion County
Marion County

Sumter

Sumter
Sumter
Sumter

Sumter

Substation Name

DILLON MAPLE 230KV
MARION 230KV
MARION 230KV
SUMTER ALICE DRIVE
230KV

ELGIN 115KV
SUMMERTON 230KV
CAMDEN 230KV
SUMTER ALICE DRIVE
230KV

Circuit ID

T2745B01
T3010B13
T3010B12

T3966B01

T3550B01
T3965B01
T3391B01

T3966B03

Approx. No.

Automated
Switches

Approx. Wire
Capacity
Upgrade (feet)

2021 Locations (Self Optimizing Grid)

SC DEC

Substation Name

Circuit ID

Approx. No.
Automated
Switches

Approx. Wire
Capacity
Upgrade (feet)

2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021

Anderson
Anderson
Anderson
Anderson
Anderson
Duncan
Duncan
Duncan

Fort Mill

Fort Mill

Fort Mill

Fort Mill
Greenwood
Greenwood
Simpsonville
Simpsonville
Simpsonville
Simpsonville
Simpsonville
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg
Spartanburg

BYRUM CREEK RET
CATHEY RD RET
PLAINVIEW RET

FLAT ROCK RET
SANDY SPRINGS RET
CAMPTON RET
WOODRUFF RET
DUNCAN RET

TEGA CAY RET
FISHER SS

PIPER GLEN RET
HENSLEY RD RET
CORONACA RET
JOHNS CREEK RET
GREENBRIAR SW STA
GREENBRIAR SW STA
WARE PLACE RET
GREENBRIAR SW STA
HOLCOMBE RD RET

BOILING SPRINGS RET

HAMPTON AVE RET
COWPENS RET
SOUTHPORT RD RET
WADSWORTH RET
PETERS CREEK RET
CHESNEE RET
KNOLLWOOD RET
KNOLLWOOD RET

04011205
04371208
04281211
04311202
04141202
60071206
60211203
08121201
72792405
01542401
01222412
72771202
07301203
07541209
02841207
02841209
02671203
02841212
02271204
60291209
60051205
60191202
60511202
60141208
60161201
60251201
60151214
60151211

w

W N W O N DN 2PN -2 OODN ODN PO AN PO PNDDDDD 22D -~~~ W

363
382
754
1,341
12,715
547
3,183
9,235

200
226
377

5,351

1,572
2,455
3,713
4,817
25
63
132
231
5,472
1,801
3,075
4,986
10,664
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- Approx.No.  Approx.Wire

Substation Name CircuitID  Automated Capacity
Switches Upgrade (feet)
2021  Spartanburg ROSE HILL RET 60301204 3 11,480
2021 Travelers Rest EBENEZER RET 02211202 3 1,421
2021 Travelers Rest PEBBLE CREEK RET 02441204 2 1,632
2021 Travelers Rest TIGERVILLE RET 02611201 1 1,722
2021  Travelers Rest GREENVILLE MN 02231203 4 3,474
2021 Wenwood PELZER RET 02471201 2 209
2021 Wenwood PELZER RET 02471202 1 282
2021 Wenwood BRUSHY CREEK RET 02091212 4 988
2021 Wenwood ROPER MTN RET 02551212 4 1,209
2021 Wenwood VERDAE RET 02852404 0 1,468
2021 Wenwood LAUREL CREEK RET 02351210 2 2,051
2021  Wenwood ROPER MTN RET 02551211 2 6,268

Approx. No. Approx. Wire

6. J0 gz abed - 3-61€-810T # 19000 - OSdOS - INd S¥:zZl 8 JoqwanoN 8102 - A3 114 ATIVOINOYLOT TS

Substation Name CircuitID  Automated Capacity
Switches Upgrade (feet)
2021  Cheraw CHERAW REID PARK 230KV T3445B02 1 N/A
2021  Cheraw CHERAW 115KV T3450B03 0 N/A
2021  Cheraw CHERAW 115KV T3450B04 0 N/A
2021  Cheraw CHESTERFIELD 115KV T3460B01 0 N/A
2021  Cheraw MCCOLL 230KV T3760B02 0 N/A
2021  Cheraw MCCOLL 230KV T3760B01 0 N/A
2021  Cheraw CHERAW REID PARK 230KV T3445B04 0 N/A
2021  Cheraw CHESTERFIELD 115KV T3460B02 1 N/A
2021  Florence FLORENCE MARS BLUFF 115KV~ T2825B01 0 N/A
2021  Florence SARDIS 230KV T3107B13 1 N/A
2021  Florence FLORENCE 230KV T2840B21 3 N/A
2021  Florence FLORENCE 230KV T2840B24 2 N/A
2021  Florence FLORENCE MARS BLUFF 115KV~ T2825B02 3 N/A
2021  Florence FLORENCE CASHUA 230KV T2826B01 3 N/A
2021  Florence PAMPLICO 115KV T3060B02 0 N/A
2021  Florence FLORENCE SOUTH 115KV T2830B05 5 N/A
2021  Florence FLORENCE 230KV T2840B22 4 N/A
2021  Florence FLORENCE MARS BLUFF 115KV T2825B03 3 N/A
2021  Florence FLORENCE EBENEZER 230KV T2824B02 2 N/A
2021 Hartsville HARTSVILLE 115KV T3680B14 0 N/A
2021 Hartsville HARTSVILLE SEGARS MILL T3665803 0 N/A
230KV
2021 Hartsville HARTSVILLE SEGARS MILL T3665805 0 N/A
230KV
2021  Hartsville ELLIOTT 230KV T3360B02 0 N/A
2021 Hartsville HARTSVILLE SEGARS MILL 3665804 0 N/A
230KV
2021  Hartsville HARTSVILLE 115KV T3680B15 1 N/A

8
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2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021

Hartsville
Kingstree
Kingstree
Kingstree
Kingstree
Kingstree
Kingstree
Kingstree
Marion County
Marion County
Marion County
Marion County
Marion County
Marion County
Marion County
Marion County
Marion County
Sumter
Sumter
Sumter
Sumter
Sumter
Sumter
Sumter
Sumter
Sumter

Substation Name

HARTSVILLE 115KV
ANDREWS 115KV
HEMINGWAY 115KV
HEMINGWAY 115KV
KINGSTREE 230KV
LAKE CITY 230KV
KINGSTREE 230KV
OLANTA 230KV
MULLINS 115KV
DILLON 115KV

MARION BYPASS 115KV
MULLINS 115KV
MARION BYPASS 115KV
DILLON 115KV
MULLINS 115KV
DILLON 115KV

MARION 230KV
SUMTER 230KV
SUMTER 230KV
CAMDEN 230KV
SUMTER 230KV
SUMTER NORTH 230KV
SUMTER NORTH 230KV
SUMTER NORTH 230KV
SUMTER 230KV
MANNING 115KV

Circuit ID

T3680B12
T2660B02
T2890B01
T2890B02
T2930B04
T2950B03
T2930B03
T3040B02
T3030B04
T2750B07
T3005B02
T3030B02
T3005B05
T2750B03
T3030B01
T2750B02
T3010B10
T4000B24
T4000B26
T3391B02
T4000B20
T3980B03
T3980B01
T3980B05
T4000B21
T3750B01

Approx. No.

Automated
Switches

—_

N = WO W O -~ WUNNW 2 OO0 O ~ 0 OO Ww ~0o0oMhNo o ~ o o

Approx. Wire
Capacity
Upgrade (feet)
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
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Distribution Hardening and Resiliency (H&R) — Flood Hardening

In hurricane events like Hurricane Floyd and more recently Hurricanes Matthew and Florence, significant flooding
was a major factor impacting restoration. Smart, targeted investments can mitigate the scale of impacts on
communities and customers adjacent to these areas prone to extreme flooding. Hardening lines and structures is a
balanced approach that can keep power and critical services available to some portion of a community and prevent
a widespread outage in an area until flooding recedes.

The Distribution Hardening and Resiliency (H&R) — Flood Hardening program includes the following:
» Alternate power feeds for substations in flood-prone areas, and for radial power lines that cross into and
through flood-prone areas
* Hardened river crossings where power lines are vulnerable to elevated water levels during extreme flooding
* Improved guying for at-risk structures within flood zones

Flooding at Nichols Substation
following Hurricane Matthew in 2016

Locations (Distribution H&R — Flood Hardening)

» Ascandidate projects are identified, they will be
considered for inclusion into the Long Duration
Interruption/High Impact Site program 3-year
budget.

6. J0 $Z 9bed - 3-61€-810Z #19X00Q - DSOS - INd S¥:zZ) 8 J8qwanoN 8102 - A3 TId ATIVOINOYLOT TS

Substation Flood Mitigation

EXtreme Substation Flooding
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lll. Distribution Transformer Retrofit

Like the Self-Optimizing Grid program, the new sectionalization capability offered by the Distribution Transformer
Retrofit program minimizes the number of customers impacted by a fault or failure on the power line. In addition, the
new protective features that mitigate equipment vulnerabilities work to significantly lower the risk of an outage occurring

at the transformer all together.

The core activities of the transformer retrofit program include the
installation of a fuse disconnect device on the high-voltage side of every
overhead transformer to protect upstream customers from a fault at or
downstream of the transformer. In addition, through protective device
coordination, the local fused disconnect can be set to prevent any
upstream operations of reclosing devices (the source of momentary
outages for customers not served by the retrofitted transformer.)

Consistent with modern transformer standards, the program also retrofits
transformers with additional protective elements to reduce the risk of
external factors such as lightning strikes and animal interference.

3-Year Scope (Transformer Retrofit)

The SC specific detailed implementation plan for 2019 — 2021 is as follows:

DEP Retrofits 2019 2020
Costs $3,600,000  $7,396,000 $12,000,000
Units 3,000 6,163 10,000

2019 Locations (Transformer Retrofit)

Retrofitted Transformer

Approx. #
Substation Name Circuit ID Overhead
Transformers
2019  FLORENCE KINGSTREE 230KV T2930B03 335
2019 FLORENCE KINGSTREE 230KV T2930B04 686
2019 HARTSVILLE BISHOPVILLE 230KV T3350B01 456
2019 HARTSVILLE BISHOPVILLE 230KV T3350B02 1015
2019 HARTSVILLE BISHOPVILLE 230KV T3350B03 78
2019 HARTSVILLE BISHOPVILLE 230KV T3350B04 40
2019 HARTSVILLE CHERAW-REID PARK 230KV T3445B01 62
2019 HARTSVILLE CHERAW-REID PARK 230KV T3445B01 417

11
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2020 Locations (Transformer Retrofit)

Approx. No. of

Overhead
Transformers

2020
2020
2020
2020
2020
2020
2020
2020
2020
2020
2020
2020

Ops Center Substation Name Circuit ID
HARTSVILLE CHERAW-REID PARK 230KV T3445B03
HARTSVILLE CHERAW-REID PARK 230KV T3445B04
HARTSVILLE CHERAW-REID PARK 230KV T3445B05
HARTSVILLE SUMTER 230KV T4000B20
HARTSVILLE SUMTER 230KV T4000B21
HARTSVILLE SUMTER 230KV T4000B22
HARTSVILLE SUMTER 230KV T4000B24
HARTSVILLE SUMTER 230KV T4000B25
HARTSVILLE SUMTER 230KV T4000B26
HARTSVILLE SUMTER 230KV T4000B26
HARTSVILLE CHESTERFIELD 115KV T3460B01
FLORENCE OLANTA 230KV T3040B02

302
388
58
599
304
30
593
136
202
61
453
1012

2020-2021 Candidate Locations (Transformer Retrofit)

Substation Name

Feeder Name

Approx. No. of

Overhead
Transformers

2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -
2020 -

2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021
2021

SUMTER NORTH 230KV

SUMTER NORTH 230KV

SUMTER NORTH 230KV

SUMTER ALICE DRIVE 230KV
SUMTER ALICE DRIVE 230KV
SUMMERTON 230KV

MCCOLL 230KV

MCCOLL 230KV

MANNING 115KV

MANNING 115KV

HARTSVILLE 115KV

HARTSVILLE 115KV

HARTSVILLE 115KV

HARTSVILLE 115KV

HARTSVILLE 115KV

HARTSVILLE SEGARS MILL 230KV
HARTSVILLE SEGARS MILL 230KV
HARTSVILLE SEGARS MILL 230KV
HARTSVILLE SEGARS MILL 230KV
ELGIN 115KV

CHESTERFIELD 115KV

CHERAW 115KV

NORTH MAIN 23KV
MATHIS STREET
MILLER ROAD 23KV
WESMARK 23KV
ALICE DRIVE 23KV
SUMMERTON 23KV
CLIO 23KV

MCCOLL 23KV

US 301 SOUTH 24KV
MANNING 24KV
PRESTWOOD 23KV
BYRDTOWN 23KV
FOURTEENTH ST23KV
LAURENS AVENUE 23KV
TENTH STREET 23KV
FOXHOLLOW 24KV
PINERIDGE 24KV
CLUB COLONY 24KV
WEST CAROLINA 24K
ELGIN 23KV

RUBY 24KV

STATE ROAD 23KV

367
755
224
148
260
356
653
644
386
203
206
674
253
152
497
595
379
325
322
112
760
331
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Approx. No. of

2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021
2020 - 2021

Substation Name Feeder Name Overhead
Transformers
CHERAW 115KV CITY 23KV 271
CAMDEN 230KV LUGOFF 23KV 308
CAMDEN 230KV WATEREE 23KV 483
ELLIOTT 230KV LYNCHBURG 23KV 945
ELLIOTT 230KV LAMAR 23KV 365
SARDIS 230KV ELIM 24KV 945
PAMPLICO 115KV SALEM CROSS 23KV 803
MULLINS 115KV ACADEMY ST 23KV 246
MULLINS 115KV BLUFF ROAD 23KV 627
MULLINS 115KV MULLINS 23KV 520
MARION 230KV ENGLISH PARK 23KV 857
MARION 230KV MARION CITY 23KV 204
MARION 230KV LIBERTY STREET 23KV 273
MARION BYPASS 115KV CENTENARY 23KV 726
MARION BYPASS 115KV AYNOR 23KV 839
LAKE CITY 230KV MAIN STREET 23KV 455
HEMINGWAY 115KV JOHNSONVILLE 23KV 535
HEMINGWAY 115KV HEMINGWAY 23KV 550
FLORENCE 230KV DARLINGTON ST 23KV 220
FLORENCE 230KV KOPPERS 23KV 290
FLORENCE 230KV WEST 23KV 313
FLORENCE SOUTH 115KV SWEETBRIAR 23KV 194
FLORENCE SOUTH 115KV MCCOWN DRIVE 23KV 190
FLORENCE CASHUA 230KV MCLEOD BLVD 23KV 191
FLORENCE MARS BLUFF 115KV TREMONT 24 KV 303
FLORENCE MARS BLUFF 115KV FRANCIS MARION 24KV 411
FLORENCE MARS BLUFF 115KV CCSC 24KV 441
FLORENCE EBENEZER 230KV FOREST LAKE 23KV 181
FLORENCE EBENEZER 230KV BOTANY 23KV 140
FLORENCE BURCHS CR 115KV PARKWOQD 24KV 173
DILLON 115KV HOSPITAL 23KV 373
DILLON 115KV INDUSTRIAL 23KV 314
DILLON 115KV DILLON 23KV 730
DILLON 115KV DIXIANA 23KV 400
DILLON MAPLE 230KV VILLAGE 23KV 477
DARLINGTON 115KV SMITH AVENUE 23KV 360
DARLINGTON 115KV RUSSELL STREET 23KV 320
ANDREWS 115KV GEORGETOWN TEXT 23K 382

Circuits will be selected in accordance with overhead work in other programs such as SOG and IVVC for efficiency of

construction resources.

Oliver Exhibit 9
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IV. Integrated Volt/VAR Control (IVVC)

Integrated Volt/VAR Control (IVVC) allows the distribution system to optimize voltage and reactive power needs. The
program employs remotely operated substation and distribution line devices such as voltage regulators and capacitors.
The settings for thousands of these controllable field devices are optimized and dispatched via a distribution
management system.

IVVC capabilities enable a grid operator to lower voltage as a way of reducing peak demand (peak shaving), thereby
reducing the need to generate or purchase additional power at peak prices, or protecting the system from exceeding
its load limitations. The current DEP Distribution System Demand Response (DSDR) program uses the peak shaving
mode of IVVC to support emergency load reduction.

Another operational mode enabled by IVVC capabilities on the distribution system is Conservation Voltage
Reduction (CVR). CVR uses IVVC during periods of more typical electricity demand to reduce overall energy
consumption and system losses.

FIELD
MEDIUM VOLTAGE
VOLTAGE SENSORS
SUBSTATION EXISTING GIRCUIT REGULATORS
CONDITIONING I
CAPACITORS
A WIRELESS A LOW VOLTAGE
COMMUNICATIONS SENSORS
BACK OFFICE
CENTRAL OPERATIONS - E
@@ @ DISTRIBUTION SUPERVISORY SECURE
MANAGEMENT CONTROL AND SERVER
SYSTEM (DMS) DATA ACQUISITION

SYSTEM (SCADA)

3 -Year Scope (Integrated Volt/VAR Control)

6. J0 8Z abed - 3-61€-810T # 19000 - DSOS - INd S¥:zZ) 8 JoqwanoN 8102 - A3 114 ATIVOINOYLOT TS

The South Carolina specific 3-year scope includes the following capital budget and scope. Note, that the DEC IVVC
program will be implemented over a four-year period (2020 — 2023) with 2019 serving as a planning year.

Duke Energy Carolinas Duke Energy Progress
Integrated Volt/VAR Control 2019 2020 2021 2019 2020 2021
Costs - $15,195,000 $28,410,000 | - $1,000,000 $1,000,000
Approx. No. of Substation -- 15 28 - - -
Approx. No. of Circuits -- 107 149 - - -

14
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DEC Locations (Integrated Volt/VAR Control)

2020
Substation Name Area
KNOLLWOOD RET Spartanburg
HIGHTOWER RET Greenville
BRENTWOOD RET Simpsonville

GREENBRIAR SW STA  Simpsonville
PEBBLE CREEK RET Greenville

WADDELL RD RET Travelers Rest
AUGUSTARD RET Greenville
GREENVILLE MN Travelers Rest
INDIAN LAND RET Fort Mill
BOILING SPRINGS RET  Spartanburg
DANIELS RET Travelers Rest
CONWAY RET Greenville
PUTMAN RET Simpsonville
BAINBRIDGE RET Greenville
WRENN RET Greenville
TOTAL:

Approx. No. of
Circuits

8

~N OO O O1 0 0 ©W O N N

Smart Capacitor Bank

m

m

m

O

_|

Pyl

O

2021 Z

0

Substation Name Area Ap':;.ox' No. of >

ircuits —

HILLBROOK RET Spartanburg 6 Q

LANGSTON CREEK RET  Travelers Rest 4 L

HUDSON ST RET Travelers Rest 9 m

CAMPTON RET Spartanburg 5 O

EASTOVER RET Greenville 9 N

TEGA CAY RET Fort Mil 3 >

HAMPTON AVE RET Spartanburg 8 =
OAKVALE TIE Greenville 5 %
ONEAL RET Greenville 4 3

UNARET Spartanburg 7 S

CAMP CROFT RET Spartanburg 6 5‘0

LAUREL CREEK RET Greenville 8 ~

PELHAM RET Greenville 7 =

LELIA RET Greenville 5 o

BRUSHY CREEKRET ~ Greenville 7 <

ROPER MTN RET Greenville 9 »

CHESNEE RET Spartanburg 3 %

BERRY SHOALS RET Greenville 4 %
DUNCAN RET Greenville 3 .

HOLCOMBE RD RET Simpsonville 3 9

FISHER SS Fort Mil 3 QL

WADSWORTH RET Spartanburg 5 o

BEREA RD RET Travelers Rest 3 NS

PINEWOOD RET Spartanburg 9 Q

POWDERSVILLERET ~ Greenville 3 3

SCUFFLETOWN RET Simpsonville 3 >

VERDAE RET Greenville 5 m
APALACHE RET Greenville 3 -

TOTAL: 149 S

«Q

(0]

N

(o)

(@]

o

N

(o)
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V. Transmission Hardening and Resiliency (H&R)

Each the four Transmission H&R sub-programs work to address unique challenges in ways that harden the system,
and not only minimize impacts to customers, but enhance their electric service experience. The 44-kV System
Upgrade subprogram both protects the 44-kV system from extreme weather, but also paves the way for more DER
interconnections by creating additional capacity on the system to transport generation from large scale solar sites.
Similarly, the Targeted Line Rebuild for Extreme Weather subprogram protects some of the higher voltage
transmission lines from extreme weather by addressing vulnerable wooden structures.

The Networking Radially Served Substations subprogram builds in more resiliency to the transmission system by
creating alternative ways to provide customers with reliable electricity supply in the case of an issue with the primary
transmission feed; and, the Substation Flood Mitigation subprogram builds in protection for substations most
vulnerable to flood damage. Altogether, these H&R efforts not only enhance the functionality of individual assets, but
substantially improve the overall functionality of the system, particularly under extreme weather conditions. The long-
term plan for hardening and resiliency is to relocate or strengthen at-risk assets or other solutions such as raising the
floodplain at that site.

3-Year Scope (Transmission Hardening and Resiliency) - projected SC portion of project costs

Duke Energy Carolinas Duke Energy Progress

Trans H&R 2020 2021 2019 2020 2021

|Costs $4,780,000  $11,010,000 $8,010,000 | $550,000  $2,800,000 $4,000,000|

* Actual costs will be captured on a per-site basis. This approach allows the Company to bundle multiple programs at
the same site for better cost efficiency

2019 - 2021 Candidate Locations (Transmission Hardening and Resiliency)

»  Specific details for transmission project locations and timelines is provided in Appendix A: Transmission
Project Scopes.

}_; \\\\\

69 kV Wood Pole Construction 69 kV Steel Pole Construction

November 2018 Duke Energy | SC Grid Improvement Plan | 16
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VI. Transformer Bank Replacement

Predictive and proactive replacement programs like Transformer Bank Replacement significantly reduce the impacts
and costs of replacement when compared to performing the same work following a catastrophic failure.

The objective of this program is to anticipate future transformer failures and replace those transformers in an orderly
fashion, avoiding the cost and customer outage minutes associated with these failures. Catastrophic failures often
result in significant oil spills, requiring expensive cleanup and other mitigation. Proactive replacement also reduces
contingent material inventory needed, since replacements have a 12-24-month manufacturing lead time.

\
d.!l.

Typical-Transmission-to-Transmission Transformer ' Typical Transmission-to -Distribution Transformer

3-Year Scope (Transformer Bank Replacement) - projected SC portion of project costs

Duke Energy Carolinas Duke Energy Progress

Trans Bank Replacement 2019 2020 2021 2019 2020 2021
Costs $0 $4,812,500 $2,312,500 $0 $1,437,500  $1,437,500

* Actual costs will be captured on a per-site basis. This approach allows the Company to bundle multiple programs at
the same site for better cost efficiency

2019 - 2021 Candidate Locations (Transmission Transformer Bank Replacements)

»  Specific details for transmission project locations and timelines is provided in Appendix A: Transmission
Project Scopes.
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VII. Transmission System Intelligence

The Transmission System Intelligence program will reduce the duration and impacts associated with transmission
system issues. Improvements in transmission system device communication capabilities enable better protection and
monitoring of system equipment. The data collected from intelligent communication equipment helps better assess and
optimize transmission asset health.

The Transmission System Intelligence program includes 1) the replacement of electromechanical relays with remotely
operated digital relays, 2) the implementation of intelligence and monitoring technology capable of providing asset
health data and driving predictive maintenance programs, and 3) the deployment of remote monitoring and control
functionality for substation devices, and rapid service restoration.

4 |

Electromechanical Relays (Typical) Digital Relays

3-Year Scope (Transmission System Intelligence) — projected SC portion of project costs

Duke Energy Carolinas Duke Energy Progress
Transmission Sys Intel 2019 2020 2021 m
TOTAL* $1,347,500  $7,748,125 $7,580,625 $0 $2,314,375  $2,831,875
Sys Intel & Monitoring $577,500  $1,155,000  $1,232,500 $0 $345,000 $517,500
Digital Relay Upgrades $577,500  $3,465,000  $3,235,000 $0 $1,035,000  $1,265,000
Remote Sub Monitoring $0 $962,500 $962,500 $0 $287,500 $287,500
Remote Controlled Switches ~ $192,500  $2,165,625  $2,150,625 $0 $646,875  $761,875

* Actual costs will be captured on a per-site basis. This approach allows the Company to bundle multiple programs at the
same site for better cost efficiency.

2019 - 2021 Candidate Locations (Transmission System Intelligence)

»  Specific details for transmission project locations and timelines is provided in Appendix A: Transmission
Project Scopes.
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VIIIl. Oil Breaker Replacement

The purpose of the Oil Breaker Replacement program is to replace these legacy assets with breaker technology
capable of two-way communications and remote operations. Transmission level oil breakers will be replaced with the
modern sulfur hexafluoride gas (SF6) circuit breaker technology. The medium voltage distribution level oil-filled
breakers will be replaced with modern vacuum circuit breaker technology. The new communication and control
capabilities of this modern technology better positions the transmission and distribution systems to work with grid
automation systems to better respond to electric grid events. Looking forward, these fast-response gas and vacuum
breakers are better suited for protecting circuits with higher solar and other variable energy resource penetration.

Typical Transmission Oil Breaker | Typical Transmission SF¢ Gas Breaker

3-Year Scope (Oil Breaker Replacement) -- projected SC portion of project costs

Duke Energy Carolinas Duke Energy Progress
Oil Breaker Replacement 2019 2020 2021 2019 2020 2021
TOTAL $1,540,000 $2,291,000 $2,280,000 $- $684,000  $771,000
D-Oil Breaker Replacements $770,000  $847,000  $847,000 $- $253,000  $253,000
T-Oil Breaker Replacements $770,000  $1,444,000 $1,433,000 $- $431,000  $518,000

* Actual costs will be captured on a per-site basis. This approach allows the Company to bundle multiple programs at
the same site for better cost efficiency

2019 - 2021 Candidate Locations (Oil Breaker Replacements)

*  Specific details for transmission project locations and timelines is provided in Appendix A: Transmission
Project Scopes.
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IX. Targeted Undergrounding (TUG)

Overhead power line segments with a history of unusually high numbers of outages drive a disproportionate amount
of momentary interruptions and outages that affect Duke Energy’s customers. When these segments of lines fail, they
cause problems for Duke Energy’s customers directly served by them as well as customers upstream. Lines targeted
to be moved underground are typically the most resource-intensive parts of the grid to repair after a major storm.
Equipment on these line segments can experience shortened equipment life and additional equipment-related service
interruptions.

The goal of the TUG program is to maximize the number of outage
events eliminated. Converting outage prone parts of the system
enables Duke Energy to restore service more quickly and cost
effectively for all customers. Addressing areas with outlier outage
performance improves service while lowering maintenance and
restoration costs for all customers.

Criteria for consideration in the selection of targeted communities
include:

¢ Performance of overhead lines
*  Age of assets

» Service location (e.g., lines located in backyard where
accessibility is limited)

*  Vegetation impacts (e.g., heavily vegetated and often costly
i

and difficult to trim) Backlot Distribution Lines

3-Year Scope (Targeted Undergrounding)

Duke Energy Carolinas Duke Energy Progress
Targeted UG 2019 2020 2021 2019 2020 2021
Costs $5,390,000  $7,315,000  $6,970,000 | $1,610,000 $2,185,000  $4,030,000

Approx. Line Miles 11 miles 15 miles 14 miles 4 miles 5 miles 9 miles

6. J0 ¥¢ abed - 3-61€-810Z # 19000 - DSOS - INd S¥:Z) 8 J8qwanoN 8102 - A3 114 ATIVOINOYLOT TS
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2019 Locations (TUG - Individual, less complex tap lines)

Target ID

Neighborhood/Area

Approx.

No. of Cust

2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEP
DEP

38695613
38691449
38699919
38630077
38695222
38699923
38687023
38687335
38687470
38687473
38696348
38703423
38710584
38684637
38692469
427934240
43081499

Converse Heights — E Sherwood

Gadsden Ct

Spartanburg Country Club
Piedmont Golf Course Rd
Wintergreen Terr
Spartanburg Country Club
Boys Home Rd

Hunter Philson Ln
Huntington Dr.

W Croft Cir

Church Ln

Drayton Rd

Chigger Creek Rd

W Hampton Ave
Horseshoe St

Frank Clarke St

Warley St

Line Miles

0.48
0.04
0.05
0.04
0.41
0.75
0.16
0.31
0.21
0.21
0.53
0.05
0.24
0.12
0.06
0.17
0.38

Affected

2019 Locations (TUG - Neighborhoods or logical groupings justified by cost benefit analysis)

Year

2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Jur

DEC
DEC
DEC
DEC
DEC
DEC
DEP
DEP
DEP
DEP
DEP
DEP
DEP
DEP
DEP
DEP
DEP
DEP
DEP
DEP
DEP
DEP
DEP

Target ID

38691449

38699919

38630077

38695222

38699923

38687023

418275689
429238181
429238239
435219767
430802731
421920381
424469152
422458199
422457877
422458853
422459449
422458594
427934400
428172386
427935316
427935020
427934295

Neighborhood/Area

Gadsden Ct

Spartanburg Country Club
Piedmont Golf Course Rd
Wintergreen Terr
Spartanburg Country Club
Boys Home Rd

Gilchrist Road

Fulton Avenue

Janice Loop

Hwy 41

Big Swamp Road

Sumter Hwy

Marshall St

Between Parkview and Haven

End of Cloverdale
Lincoln Avenue
Harry Byrd Hwy
Burlington Drive
S Church Street
Marilyn Avenue

E Liberty Street
Jerry Street
Woodland Ct

Approx.
Line Miles

0.04
0.05
0.04
0.41
0.75
0.16
0.18
0.18
0.15
0.10
0.07
0.21
0.07
0.34
0.07
0.15
0.07
0.13
0.17
0.12
0.19
0.14
0.07

No. of Cust
Affected

N/A
N/A
N/A
N/A
N/A
N/A
66
52
188
12
10
34
12
325
17
129
15
54
24
80
190
57
46
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Target ID

Neighborhood/Area

Approx.
Line Miles

No. of Cust
Affected

2019
2019
2019
2019
2019

DEP
DEP
DEP
DEP
DEP

427934720
427935372
428172758
427935477
427934989

Woodside Road

Pos. loop with ID 428172758
Pos. loop with ID 427935372
Lawton Circle

Hwy 521 S

0.10
0.14
0.11
0.15
0.07

30
92
66
151

2020 Locations (TUG - Individual, less complex tap lines)

Target ID

Neighborhood/Area

Approx.
Line Miles

No. of Cust
Affected

2020
2020
2020
2020
2020
2020
2020
2020
2020
2020
2020
2020
2020
2020

DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEP
DEP
DEP
DEP
DEP

38684758
38684799
38660523
38685552
38698667
38687170
386895634
38709792
430800879
43081505
424469424
424468774
429237938
424469059

Park Hills

Cedar Springs
Del Norte 2.5
Hampton Heights 2.5 (Phase )
Old Georgia Rd
Worden Dr
EasOwtood Cir
Vineyard Rd
Arrowwood
Housing Authority
Hamden Circle
Hall Circle
McFarlin St
Mimosa Dr

5.13
0.57
1.15
0.84
0.68
0.57
0.62
0.66
1.1

0.5

0.51
0.51
0.54
0.88

568
7
110
7
29
46
36
358
167
67
26
17
72
70

2020 - 2021 Targets (Neighborhoods or logical groupings justified by cost benefit analysis)

2020-2021
2020-2021
2020-2021
2020-2021
2020-2021
2020-2021
2020-2021
2020-2021
2020-2021
2020-2021
2020-2021
2020-2021
2020-2021
2020-2021
2020-2021
2020-2021

DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEC
DEP
DEP
DEP
DEP
DEP
DEP

Target ID

38640704
38684637
38826214
38684758
38695049
38647425
38657968
38622352
38660523
38749601
430802772
430800589
435201123
427934210
422458455
422457944

Neighborhood/Area

Woodside

Hampton Heights
Chanticleer

Park Hills

Converse Heights
Foxhall Rd

Woodlake
Independence-Providence
Del Norte

Merrifield Park
Alleghany

Tara Village
Greenwood Park
Sherwood Subdivision

Yaupon Drive (w/ 422457944)
Yaupon Drive (w/422458455)

Approx.
Line Miles

1.14
3.21
46
5.13
13.76
1.48
1.21
2.94
5.05
5.51
212
9.43
1.9
24
0.15
0.40

No. of
Cust
Affected

155
467
543
568
190
90
99
311
527
N/A
370
821
142
182
N/A
N/A
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X. Energy Storage

The program supports customer and utility initiatives through
smart investments in storage for applications that deliver
value to customers and the company. These applications
include microgrid projects for preventing planned and ¢
unplanned outages, as well as long-duration outage projects i ; !
for providing redundant power sources for vulnerable (rural
and remote) communities, and circuit and bank capacity
projects using substation-tied energy storage.

& e

Hep

Given the multiple applications energy storage technology
supports, projects within the Energy Storage program are
designed and assessed on a case-by-case basis for the
specific challenge being addressed (e.g., long duration
outage support, microgrid or emergency power support,
auxiliary service needs, efc.).

The Energy Storage program also includes the development
and deployment of an energy storage control system to
manage the fleet of energy storage resources.

3-Year Scope (Energy Storage Management System)

Duke Energy Carolinas Duke Energy Progress
Energy Storage 2020 2019 2020 2021
TOTAL $281,000 $45,000 $16,045,000 $84,000 $13,000 $8,013,000
Energy Storage Mgmt Sys $281,000 $45,000 $45,000 $84,000 $13,000 $13,000
Deployment Projects $16,000,000 $8,000,000
Approx. No. of Sites 3 1

2021 Candidate Locations (Energy Storage Deployment)

Capacity Support Reliability Support
Substation Circuits  No. of Cust Long Duration/High Impact Site

1205 865 Substation Nichols Substation

F 12KV

ants Grove 1206 1,285 Circuit Name | Nichols
1201 1,429 5-Year Cl 20,649
Campton Retail Bank 1 1202 1,224 5-Year CMI 25,943,310

1203 424 Peak Load 7.7 Megawatts
1201 752 No. of Cust 1,331

New Prospect Ret 1203 308
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Xl. Long Duration Interruptions / High Impact Sites

The Long Duration Interruption / High Impact Sites (LDI/HIS) program is designed to improve the reliability in parts
of the grid where the duration of potential outages is expected to be much higher than average. Focus areas for
this program are radial feeds to entire communities or large groups of customers as well as inaccessible line
segments (i.e. off road, swamps, mountain gorges, extreme terrain, etc.).

Many of the areas served by these long, rural, single-sourced feeders can experience significant impacts to the
local economy and to quality of life when the entire town loses power. Further, operational and repair costs are
generally higher than average in these areas due to the special equipment required.

While some sites may include extreme hardening,
circuit  relocations, new circuit ties and
undergrounding, energy storage solutions may
offer more cost-effective solutions for improving
reliability and managing costs.

The LDS/HIS program is designed to improve the
reliability of high- impact customers like airports and
hospitals, and high-density areas that could require
a variety of infrastructure solutions to improve
power quality and reliability. Typical projects
include substation upgrades, circuit ties, voltage
conversions, and reconductoring.

3-Year Scope (Long Duration Interruptions / High Impact Sites)

Duke Energy Carolinas Duke Energy Progress
LDI/ HIS 2019 2020 2021 2019 2020 2021
Costs $5,267,000 $7,700,000 $0 | $1,573,000  $2,300,000  $6,000,000

2019-2021 Candidate Locations (Long Duration Interruptions / High Impact Sites)

Year Jur Location LDI / HIS Project Scope \
Greenville Memorial Relocate & upgrade live front switchgear to dead front. Install
2019 DEC . automatic throw over PME-10 with communications. Install
Hospital, SC .
concrete encased duct with manholes for 1/0 loops.
2019 DEC Welpine Rd, Build tie between sandy springs 1203 and Whitehall 1203 and
Pendleton, SC reconductor 3-phase to approx. 1.7 miles.
2019 DEC  Anderson, SC Re-qonductor and build tie point between Whitehall 1203 &
hurricane creek 1203
2019 DEC Centerville Rd. & Mount Build single phase tie between Fants Grove 1206 & 1205 @. to
Tabor Rd., Anderson, SC  relieve load off 1206 single phase tap
2019 DEC Stone Station Dr., Create circuit tie between Camp Croft 1206 and Moore 1201.
Roebuck, SC Starting Fac. ID-35842833 Ending Fac. ID- 39908248
. . Reconductor 3.8 miles of 1PH to 3PH 556 AAC and create a
2019 DEC  Hwy 702, Ninety-Six, SC it tie between Eddy Rd. 1202 and Panaroma 1202
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Year Jur Location LDI / HIS Project Scope \

Waddell Rd & Greenpond

2019 DEC Rd, Woodruff, SC

Reconductor 2PH to 3PH and create circuit tie with Moore circuit.

Build New interconnection with local co-op at their sub near
Aynor, or build new small substation in Aynor area

Part 1: Rebuild & relocate PEE DEE river xing on State Rd. and
Cheraw City feeders. Inaccessible

Part 2: Rebuild & Relocate PEE DEE river xing on State Rd. and
Cheraw City feeders. Inaccessible

Reconductor/rebuild 1PH to 3PH w/ 336. Need to obtain R/W to
extend 3ph along road to other existing OH facilities.

Hwy 221, Woodruff, SC Relocate and rebuild 3 miles that feeds backline out to Hwy 221.
2020-2021 DEC  Near Three Pines Country  Reconductor with 556. This can be used as a circuit tie with

2019-2021  DEP  Aynor, SC
2019-2021  DEP  U.S.Hwy 1, Cheraw, SC
2019-2021  DEP  U.S.Hwy 1, Cheraw, SC

2020-2021  DEC  Hwy 101, Woodruff, SC

Club Moore 1202 Fac. ID of Wire-35866231

Hwy 418, Border of Create circuit tie between Woodruff 1202 and Scuffle Town 1203
2020 DEC  Woodruff & Fountain Inn,  along Hwy 418 Starting Fac. ID- 38937603 Ending Fac. ID-

SC 37485093
2020 DEC  Hwy 221, Moore, SC Relocate 3 phase recloser feeder from backline out to road. 6300'.

Reconduct with 556. Fac. ID 39002200 Fac. ID-35875162

Boiling Springs Rd, Greer,  Build a circuit tie between Roper Mtn. 1211 and Hightower 1209.
SC Will need to obtain a joint use with Laurens Electric.

Create a circuit tie between Camp Croft 1209 and 1211. Re-

2020-2021  DEC

2020 pEC  S0ulh POrRANEAT Y conduct 1PH to 3PH between FID 35695465 AND 35884318,
' ’ Build new from 35884318 to 37470518.

Brushy Creek 1211 - Need to convert 1ph OH to 3ph OH from

2020 DEC  Meyers Dr, Greenville, SC Famq# 39044098 tp Famd# 386248815. Will neeq tp obtain .RAN
to build in one section of wire. Need to remove existing UG risers
@ each pole.

2020 DEC g|c\;nc Center of Anderson, Microgrid optimization design

2020 DEC  Fountain Inn, SC Complete radial run of primary between a 2500 and a 1500 kva tx
and make loop

2020 DEC  FountainInn, SC Complete the loop of this radial between the 2 2500KVA tx's.

2020 DEC  Fountain Inn, SC Complete radial run of UG between 2 2500 kva tx's. w/ loop

2020 DEC  McFarland Rd, York, SC Build Circuit Tie on single phase line
25 Spruce St/ HWY 49 FROM YORK TO SHARON /York 1209 &

2020 DEC  Hwy 49, York, SC Sharon Grove 1202 circuit tie - Hwy 49

2020 DEC  Tega Cay, SC Convert 3200’ double circuit backbone from OH to 1000 MCM UG

cable. Install 6 switchgear to segment.

T3965B02---Pinewood Paxville FDR---relocate OH single phase
2021 DEP  Manning, SC primary line out of the woods to edge of the paved road. The
length is approx. 1500' at a cost of $43,500.

T2930B04 / Kingstree Central Fdr. Relocate lines from DIS#
CL41BQ--CM4BQ to the road including taps. Install 477aaac.
2021 DEP  Greeleyville, SC Repl. SBD @ CL19BQ w/ 600 amp switches feeding towards
CR18BQ. Rem. SBD @ CR18BQ. Install 600 amp switches @
CM4BQ. Tap at main road to change feed to CL83BQ

T2930b04 / Kingstree central/ relocate three phase line to the
road from dis# 6px52 - 7h782... 2890’
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Xll. Enterprise Communications

The Enterprise Communications program addresses technology
obsolescence, secures vulnerabilities, and provides new workforce-
enabling capabilities.  This program includes improvement and
expansion of the entire communications network from the high-speed,
high-capacity backbone fiber optic and microwave networks to the
wireless connections at the edge of the grid. These upgrades help build
the secure communications required for the increasing number of
smart components, sensors, and remotely activated devices on the
transmission and distribution systems.

Key communication efforts are: (1) Mission Critical Transport which
strategically upgrades the infrastructure required for high-speed,
reliable, sustainable, interoperable communications for grid devices
and personnel; (2) Grid Wide Area Network (Grid WAN) which
improves network reliability, performance and security for current grid
management/control applications; (3) Mission Critical Voice which
replaces current Land Mobile Radio systems with enhanced, reliable,
sustainable, interoperable communications across all service
territories; and (4) Next Generation Cellular which replaces obsolete
2G/3G cellular technology with the more reliable and secure 4G/5G
technology required for modern grid devices in the field.

3-Year Scope (Enterprise Communications)

Communication Tower and Comm Device

Duke Energy Carolinas Duke Energy Progress

Enterprise Comm (SC) 2019 2020 2021 2019 2020 2021

TOTAL  $5,232,000  $9,754,000  $10,296,000 | $2,550,000 $7,810,000 $5,374,000
Next Generation Cellular $516,781 $210,568 $205,122 $65,126 $274,876 $252,137
Mission Critical Voice $250,091 $2,440,841 $1,340,132 $53,437 $1,776,412 $640,726
BizWAN - $40,073 $47,862 $46,748 $35,596
GridWAN $489,116 $1,441,189 $1,791,400 $716,391 $1,911,046 $1,489,094
Mission Critical Transport $1,393,982  $4,778,875 $6,057,514 $303,923 $2,690,610 $2,146,727
Towers Shelters Pow Sup $1,452,964 $643,362 $757,243 $1,177,870 $966,742 $762,345
Network Asset Systems - $62,660 $96,578 $44,878 $47,461
Vehicle Area Network $1,129,505 $136,541 $233,203 $98,357
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2019 (Enterprise Communications)

Enterprise Communications DEC DEP
TOTAL  $5,232,000 2,550,000

Next Generation Cellular $517,000 $65,000  Replaces obsolete 2G/3G cellular modems with

Devices 596 127 4G/5G modems for grid devices

Mission Critical Voice $250,000 $53,000  Begin replacement for land mobile radio system

BizWan $ - $ - UpldaFg data network architecture to improve
reliability and performance

GridWAN $449,000 $716,000  Improve network reliability, performance and security
for current grid management/control applications

Sites 12 3 (e.g., control/data centers, substations or shelter
sites)

Mission Critical Transport $1,394,000 $304,000  Replacement and expansion of existing
communications transport network infrastructure

Approx. Miles 7 1 such as fiber (overhead and underground),
microwave, optical and cambium.

Towers Shelters Power Supplies $1,453,000  $1,179,000 Replacement and expansion of communication

Si towers, as well as shelters and power supplies at

ites 3 1 tower locations

Network Asset Systems 3 3 A(_ids the tool§ ngeded to test, monitor and manage
grid communications assets and systems

Vehicle Area Network (VAN) $1,030,000 $233,000  Installation of vehicle mounted device to implement a

Vehicles 2658 551 vehicle area network

2020 (Enterprise Communications)
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Enterprise Communications DEC DEP
TOTAL  $9,754,000  $7,810,000

Next Generation Cellular $211,000 $275,000  Replaces obsolete 2G/3G cellular modems with

Devices 347 232 4G/5G modems for grid devices

Mission Critical Voice $2,441,000  $1,776,000 Begin replacement for land mobile radio system

BizWan $40.000 $47.000 Up.daFe.) data network architecture to improve
reliability and performance

GridWAN $1,441,000  $1,911,000 Improve network reliability, performance and security
for current grid management/control applications

Sites 18 13 (e.g., control/data centers, substations or shelter
sites)

Mission Critical Transport $4,779,000  $2,691,000 Replacement and expansion of existing
communications transport network infrastructure

Approx. Miles 23 16 such as fiber (overhead and underground),
microwave, optical and cambium.

Towers Shelters Power Supplies $643,000 $967,000  Replacement and expansion of communication

) towers, as well as shelters and power supplies at

Sites L 1 tower locations

Network Asset Systems $63,000 $45.000 A('ids the tool§ ngeded to test, monitor and manage
grid communications assets and systems

Vehicle Area Network (VAN) $137,000 $98,000  Installation of vehicle mounted device to implement a

Vehicles 321 232 vehicle area network
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2021 (Enterprise Communications)

Enterprise Communications DEC DEP
TOTAL  $10,296,000  $5,374,000

Next Generation Cellular $205,000 $252,000  Replaces obsolete 2G/3G cellular modems with

Devices 321 170 4G/5G modems for grid devices

Mission Critical Voice $1,340,000 $641,000  Begin replacement for land mobile radio system

BizWan $48.000 $36.000 Up.daFg data network architecture to improve
reliability and performance

GridWAN $1,791,000  $1,489,000 Improve network reliability, performance and security
for current grid management/control applications

Sites 22 11 (e.g., control/data centers, substations or shelter
sites)

Mission Critical Transport $6,057,000  $2,147,000 Replacement and expansion of existing
communications transport network infrastructure

Approx. Miles 29 14 such as fiber (overhead and underground),
microwave, optical and cambium.

Towers Shelters Power Supplies $757,000 $762,000  Replacement and expansion of communication

, ’ 1 towers, as well as shelters and power supplies at
Sites tower locations
Network Asset Systems $97.000 $47.000 Adds the tools needed to test, monitor and manage

Vehicle Area Network (VAN)
Vehicles

grid communications assets and systems

Installation of vehicle mounted device to implement a
vehicle area network
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XIll. Distribution Automation

The capabilities offered through Distribution Automation (DA) can transform what may have been an hour-long power
outage for hundreds or even thousands of homes and businesses into a momentary outage — or potentially help avoid
an outage altogether.

The DA program consists of several complementary efforts that work in concert to support dynamic and growing
distribution system loads in a more sustainable way while minimizing power quality issues that often accompany a
large-scale transition to solar power. One of these projects, Underground System Automation, modemnizes the
protection and control of underground power systems that serve critical high-density areas, such as urban business
districts and airports.

The Fuse Replacement project focuses on replacing one-time use fuses with automatic operating devices capable of
intelligently resetting themselves for reuse, thus eliminating unnecessary use of resources (inventory, time, gasoline,
etc.). The Hydraulic to Electronic Recloser program replaces obsolete oil-filled (hydraulic) devices with modern,
remotely operated reclosing devices that support continuous system health monitoring.

Such digital device upgrades offer further value through efforts like the System Intelligence and Monitoring pilot,
which develops advanced diagnostic tools that help engineers and technicians address electrical disturbances on the
distribution system and improve customer experience.

3-Year Scope (Distribution Automation)

Duke Energy Carolinas Duke Energy Progress
Distribution Automation 2019 2020 2021 2019 2020 2021
TOTAL $3,957,000 $7,155,000 $7,937,000 | $1,139,000 $2,420,000 $2,909,000

Hydraulic to Elec Recloser $2,772,000 $5,000,000 $5,160,000 | $828,000 $1,615,000 $1,840,000
Approx. No. of Units 42 76 79 13 26 29
Sys Intel and Monitoring $415,000  $385,000  $497,000 $81,000 $115,000 $149,000
Fuse Replacement - $1,000,000 $1,510,000 - $460,000  $690,000
Substations - 1 2 - 1 1
UG Sys Automation $770,000  $770,000  $770,000 | $230,000  $230,000 $230,000

Oliver Exhibit 9
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m
S
HYDRAULIC TO ELECTRONIC RECLOSER REPLACEMENT 8
<
O
2019 Locations (Hydraulic to Electronic Recloser Replacement) E
SOUTH CAROLINA DEC SOUTH CAROLINA DEP ;
Service Area ’ WO # County @
SMPCD 27656660  Greenville FLRNC 28570606 Florence '
ANDCD 10135819  Anderson FLRNC 28570535 Florence §
CHSCD 21369666  Chester KINGS 27310471 Georgetown ;
LANCD 21370078  Lancaster KINGS 27310609 Georgetown 2
YRKCD 21370320  York KINGS 26865655 Williamsburg ch
YRKCD 22491598  York MRNCY 25011345 Dillon g
YRKCD 21368225  York MRNCY 25011346 Dillon co
TVRCD 28502024  Greenville MRNCY 27226800 Dillon E
CLECD 28502007  Pickens HRTSV 25032975 Lee o
CLECD 28502008  Pickens HRTSV 25034611 Lee E
ANDCD 28813646  Anderson HRTSV 25032974 Lee (II)
ANDCD 28813693  Anderson HRTSV 25033864 Lee %
DUNCD 21294803  Spartanburg SUMTR 29121192 Sumter %
SMPCD 21288526  Spartanburg SUMTR 29121037 Sumter ID
TVRCD 21289652  Greenville SUMTR 28515192 Sumter S
TVRCD 21289978  Greenville SUMTR 28106004 Sumter E
TVRCD 21290455  Greenville SUMTR 28515947 Sumter t
TVRCD 21290526  Greenville SUMTR 27408337 Sumter Q
CLECD 21301652  Anderson SUMTR 28519312 Sumter 3
CLECD 21301565  Pickens SUMTR 28525762 Sumter cl_c;
CLECD 21301531 Pickens m
GRNCD 21289593  Anderson -IU
GRNCD 21289857  Greenville C(%;
GRNCD 21290124 Anderson ﬁ
SPTCD 21291183  Spartanburg 9,
SPTCD 21294658  Spartanburg E‘;
SPTCD 21294479  Spartanburg
SPTCD 21294067  Spartanburg
SPTCD 21294523  Cherokee
ANDCD 21301716 Anderson
ANDCD 21301679  Anderson
GRNCD 26446436  Pickens
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2020-2021 DEC Locations (Hydraulic to Electronic Recloser Replacement)

Recloser
ID

39011377
39000781
39006892
404842661
88164672
357531696
39005392
123046773
39000912
88376073
39011878
39011895
39005674
39000852
39000884
39009297
39011794
39007928
39011251
456237578
456237590
39001019
39005156
39001053
39009884
39009888
39011468
39001075
39005089
39000880
39001071
39004646
39004650
39004807
39004811
112911459
39001007
84316984
405787795
410927269
39004751
50467919
367253160

Circuit ID

02031203
02031206
02051205
02051206
02051209
02051209
02051210
02071203
02071204
02081209
02081211
02081211
02091209
02091211
02091212
02121203
02121203
02121205
02131204
02131204
02131204
02131206
02131206
02131208
02131210
02131210
02131210
02171203
02171203
02191205
02211201
02211201
02211201
02211202
02211202
02231205
02271202
02271204
02271204
02271204
02311204
02311204
02321208

Rating
(Amps)

200
200
200
200
200
140
140
200
200
140
200
200
200
200
140
200
200
200
200
200
200
140
140
140
140
140
140
140
140
140
200
140
140
200
140
200
200
200
200
200
140
140
200

Recloser ID Circuit ID

39005576
39000840
39011418
107815374
84617638
39008748
39008752
39000955
39000959
39008260
39001043
362564198
39004755
39006215
39011874
39000888
39000892
39000904
39000916
39000856
39011759
39000966
391664332
52258549
39011846
39001079
85219173
88325300
39000789
456065861
39000821
85497991
39000876
392974522
455709430
39007108
39007112
39001011
39005749
39005760
39000983
39001023
39008026

02331205
02331206
02331206
02331207
02351207
02351208
02351208
02351209
02351209
02351214
02391201
02391201
02391202
02391202
02431206
02431210
02431210
02431210
02431210
02431212
02431212
02441205
02461205
02461206
02461208
02461210
02461210
02461210
02471201
02471201
02471202
02491205
02511201
02511201
02511201
02521210
02521210
02531204
02531204
02531204
02531205
02531205
02531208

Rating
(Amps)

200
200
200
200
200
200
200
200
200
200
140
200
140
140
200
200
200
200
140
200
140
200
200
140
200
200
200
200
140
200
200
200
200
200
200
200
200
200
140
140
140
200
200

‘ Recloser . it 1D

ID
356192218 02551212
43090427 02581204
39000860 02611201
39000896 02611203
39007222 02611203
39011790 02651206
39005678 02651207
120155776 02651207
39008744 02651211
39008740 02651216
39005093 02671201
39006474 02671202
39000974 02671203
39005047 02671203
39009437 02821206
39005580 02821207
39005753 02821208
39009038 02821208
39000793 02821209
39000817 02821209
39000951 02841202
411000255 02841204
411000259 02841204
39000908 02841205
39008447 02841206
49540702 02841206
198318390 02841210
39008264 02841212
355840212 02851204
39000121 04011203
39000125 04011203
39000133 04011205
39000141 04011205
39011621 04011205
39000158 04011206
39007417 04011206
39000166 04021201
39000176 04021201
356295319 04021203
39000197 04031201
39000208 04031201
39000216 04031201

39005728 04031202

Rating
(Amps)

140
200
140
200
140
200
200
200
200
200
140
200
200
140
200
200
200
200
200
140
200
140
140
200
200
200
200
140
200
140
140
200
140
200
200
140
140
140
200
140
140
140
140

Recloser
ID

39005945
39007682
39007686
39000210
39000271
39000372
39000393

39000721
39000570
39009046
39000674
84407862
39000253
39000257
39000310
39007226
39000376
39000397

39005550
39005572
39008732
39000325

Circuit ID

04031203
04111201
04111201
04141201
04141202
04151201
04151201

102833578 04171203

04171204
04181205
04181208
04181209
04181209
04201202
04201202
04201202
04201202
04201203
04201203

165869119 04221204

04231205
02331205
02551212
04031203

Rating
(Amps)

140
200
200
140
140
140
200
140
200
200
200
200
200
200
140
140
140
140
140
140
200
140
200
200

31

Oliver Exhibit 9

6. J0 G abed - 3-61€-810Z # 19000 - DSOS - INd S¥:zZ) 8 JoqwanoN 8102 - A3 TId ATIVOINOYLOT TS



Hydraulic Recloser 3-Phase Electric Recloser

2020-2021 DEP Locations (Hydraulic to Electronic Recloser Replacement)

6. J0 9 abed - 3-61€-810Z # 19X00Q - DSOS - INd S¥:2Z) 8 J8qwanoN 8102 - A3 114 ATIVOINOYLOT TS

Recloser ID Circuit ID Rating (Amps) Recloser ID Circuit ID Rating (Amps)
ET57BQ T2890B02 RC4E1402A2BC 1AYJ42 T3040B02  RC4E1002A2BC
AM29BX T3750B01 RC4E1402A2BC 190C61 T3040B02  RC4E1002A2BC
1BNJ42 T2825B01 RC4E1402A2BC CP12BM T3107B11 RC4E1002A2BC

XP253 T2930B04 RC4E1402A2BC EL96BM T3107B13  RC4E1002A2BC
XCL57 T3005B02 RC4E1402A2BC HA35BV T3320B03  RC4E1002A2BC
FM52BW T3665B05 RC4E1402A2BC AE59BU T3350B01 RC4E1002A2BC
XBQ67 T3005B05 RC4E1402A2BC AA50BU T3350B01 RC4E1002A2BC
YH27BM T2824B02 RC4E1402A2BC CR88BU T3360B02  RC4E1002A2BC
GR34BV T3760B01 RC4E1402A2CC DW50BU T3360B02  RC4E1002A2BC
15AD34 T3985B01 RC4E1402A2CC BZ65BV T3460B01 RC4E1002A2BC
18HX64 T3391B01 RC4E1402A2CC CAT9BV T3460B01 RC4E1002A2BC
JG84BT T3391B01 RC4E1402A2CC BW99BV T3460B01 RC4E1002A2BC
QC78BS T3035B01 RC4E1402A2CC CF78BT T3550B01 RC4E1002A2BC
X2070 T2745B01 RC4E1002A2BC X77BW T3665B03  RC4E1002A2BC
1BMP45 T2750B02 RC4E1002A2BC FW81BW T3665B05  RC4E1002A2BC
HR90BM T2822B01 RC4E1002A2BC JK72BW T3680B13  RC4E1002A2BC
DS54BM T2824B04 RC4E1002A2BC 15RD96 T3680B14  RC4E1002A2BC
XB405 T2825B01 RC4E1002A2BC AF04BX T3750B02  RC4E1002A2BC
U42BM T2835B01 RC4E1002A2BC FA02BV T3760B02  RC4E1002A2BC
DS30BQ T2890B01 RC4E1002A2BC HX35BV T3800B02  RC4E1002A2BC
EB32BQ T2890B01 RC4E1002A2BC FG61BT T3890B03  RC4E1002A2BC
141C61 T2890B02 RC4E1002A2BC FW15BT T3890B03  RC4E1002A2BC
BY65BQ T2930B02 RC4E1002A2BC K40BW T3910B02  RC4E1002A2BC
R31BQ T2930B03 RC4E1002A2BC BE37BX T3965B01 RC4E1002A2BC
R44BR T2950B03 RC4E1002A2BC STR42 T3980B04  RC4E1002A2BC
1BWB37 T3030B01 RC4E1002A2BC 8A140 T3985B01 RC4E1002A2BC
BV3BS T3035B01 RC4E1002A2BC SBY64 T4000B20  RC4E1002A2BC
BK33BR T3040B01 RC4E1002A2BC SDK65 T4000B24  RC4E1002A2BC
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SYSTEM INTELLIGENCE & MONITORING

2019 Candidate Location (System Intelligence & Monitoring)
e Circuit ID 02581203 Scuffletown Ret 1203 (Proof of Concept)

2020 - 2021 Locations (System Intelligence & Monitoring)
e The 2020 and 2021 project locations will be selected by mid-2019.

FUSE REPLACEMENTS WITH ELECTRONIC RECLOSERS

2020-2021 Locations (Fuse Tap Replacement Electronic Recloser)

These initial substations are locations where the protective coordination constraints
make it likely that a fuse will operate and cause a sustained outage even for a
temporary fault condition. Additionally, each of these substations serves a hospital
which can be sensitive to even momentary power interruptions. By replacing fuses
with small electronic reclosers we introduce targeted momentary interruptions with
the intent of reducing sustained interruptions. By targeting these momentary
interruptions to the affected lateral, customers on other laterals or sensitive
customers on the circuit main line will not be interrupted, even briefly.
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\ Tap Fuse Replacement 2019 2020 2021
DEC Sites (Substations)
o Compton Retail - 175
o Conway Retail - 25 125
o Pelham Retail - - 150
DEP Sites (Substations) - 1 1
e Florence Mt. Hope - 92 53
e Florence - - 145

Electronic Reclosers
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WITHOUT DEVICE REPLACEMENTS
(687 momentary interruptions, 74 sustained interruptions, one fuse replacement)

119
& &
Q)

Main * Tap 2 Tap 4 n Tap 5 Tap 7

recd'g?,‘{gg Eﬂp 1 Tap 3
5
L[] ﬁ ﬁ o7 ﬁ h

Tap 5

reclggﬁn . Tap 2 Tap 4 n
Bh Tap 1 Tap 9

= Temporaryfault Tap 1

= Main reclosing devices blinks

= All 687 customers experience a momentary outage

= The 74 customers of neighborhood 1 experience a
sustained outage untilthe Tap 1 fuseis replaced

Auto-operating device
replacement

Traditional fuse

Customer impacted
by fuse outage

A Neighborhood with
sustained outage
%\ Neighborhood with
'# #\ Mmomentary outage
®

Neighborhood with
no outage

= Temporaryfault Tap 1

= Mainreclosing devicesblinks

= Only the 74 customers experience a momentary outage
= Auto-operating deviceresets

= Zero sustained outages; no fuse replacement needed
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UNDERGROUND (UG) SYSTEM AUTOMATION

DEC Locations (Underground System Automation)

Year Location Project Scope Project Scope

2019  Vault17 Automation & Comm Deployment 2020-2021  Vault 58 Automation & Comm Deployment
2019  Vault14 Automation & Comm Deployment 2020-2021  Vault 61A Automation & Comm Deployment
2019  Vault 54 Automation & Comm Deployment 2020-2021  vault61B Automation & Comm Deployment
2019 Vault52A  Automation & Comm Deployment 2020-2021  Vault 22 Automation & Comm Deployment
2019  Vault 52B Automation & Comm Deployment 2020-2021  vault 28 Automation & Comm Deployment
2019  Vault65 Automation & Comm Deployment 2020-2021  Vault 38 Automation & Comm Deployment

2020-2021  Vault 45 Automation & Comm Deployment
2020-2021  Vault 51 Automation & Comm Deployment
2020-2021  Vault 66 Automation & Comm Deployment
2020-2021  Vault 68 Automation & Comm Deployment
2020-2021  Vault 69 Automation & Comm Deployment
2020-2021  Vault 10 Automation & Comm Deployment
2020-2021  vault5 Automation & Comm Deployment
2020-2021  Vault 67 Automation & Comm Deployment
2020-2021  Vault 87 Automation & Comm Deployment
2020-2021  Vault 88 Automation & Comm Deployment
2020-2021  Vault 90 Automation & Comm Deployment
2020-2021  vault3 Automation & Comm Deployment
2020-2021  Vault 40 Automation & Comm Deployment
2020-2021  Vault 13 Automation & Comm Deployment
2020-2021  Vault 21 Automation & Comm Deployment
2020-2021  Vault 43 Automation & Comm Deployment
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Vacuum Operated Self-Healing Loop Switchgear
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Greenyille,«
South*Carolina’

LEGEND
8 2018 Projects

e 2018 Duct Bank
Projects

2018-2020 Major
Customer Projects

~ GREENVILLE URBAN UNDERGROUND AUTOMATION PROJECTS
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XIV.

Enterprise Applications

Upgrades to existing Enterprise Applications enable system optimization and overall better system performance. Within
the program, there are two main components responsible for the delivery of enterprise technology solutions that support

transmission, distribution, and other critical lines of business: (1) Enterprise Systems and (2) Grid Analytics.

This effort focuses on delivering transformative, cross-functional technical solutions to the enterprise in non-disruptive
ways. Elements within the portfolio include the Integrated Tools for Outage Applications (iTOA), which works to
drive standardization and coordination of grid control center tools and the Targeted Undergrounding (TUG) System,

which facilitates efficient workflows via asset management and mapping system upgrades.

Grid Analytics optimizes the electric system health and performance through the deployment of the Health Risk
Management (HRM) tool and Enterprise Distribution System Health (EDSH) tool. These tools help to prevent

equipment failures and improve asset performance on the transmission and distribution systems, respectively.

3-Year Scope (Enterprise Applications)

The SC specific detailed implementation plan for 2019 — 2021 is as follows.

Duke Energy Carolinas Duke Energy Progress

Enterprise Applications 2019 2020 2021 2019 m

TOTAL $1,575,000  $1,906,000 $1,865,000 | $436,000 $847,000 $826,000

Int Tools of Ops App (iTOA) $387,000 $3,000 - $107,000 $200 -
TUG Sys Software Tools $44,000 - - $12,000 - -
Health & Risk Mgmt (HRM) $437,000 $281,000 $228,000 $120,000 $77,000 $63,000
Ent Dist Health Sys (EDSH) $26,000 - - $7,000 - -
Future Initiatives $681,000  $1,622,000 $1,637,000 | $190,000 $770,000 $763,000

3-Year Scope (Integrated Tools for Ops Apps)

Integrated Tools of Operations Application (iTOA) > Complete Feat

» Complete

Transmission
Complete

2017 2018 | apr 2018 Ap ‘ o \ 2019

DEP Hotline On Demand
DEC Hotline On Demand

& ) Transmission

DEC Fleet iTOA

Oliver Exhibit 9
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3-Year Scope (TUG System Software Tools)

ENTERPRISE APPLICATIONS:

TUG System Software Tools
2018 | 2019
3-Year Scope (Transmission Health & Risk Management)

> HRM Transformer
ENTERPRISE APPLICATIONS: Implementation for
Transmission Health & Risk Management (HRM) B HRM Transformer DEC. DEF. DEMW
HRM Circuit Breaker

Implementation for DEP )f All Regi
or All Regions

2017 ! 2022

A
Today

Transformer Asset Data
Readiness Activities for DEP

Transformer Asset Data
Readiness Activities for DEC
Architecture — . <
Design Circuit Breaker Data Readiness
Activities for DEP & DEC

3-Year Scope (Enterprise Distribution System Health)

ENTERPRISE APPLICATIONS:
i iotrihiit > EDSHv3
Enterprise Distribution System Health » EDSH2 . Web Bused Anaytics Platform
B> EDSH vi Geospatial Mapping Tool Tool with Prescriptive Analytics
Circuit Level Power Bl Tool & Granular Data
2017 12020
Today
Data clean-up &
integration,
historical load
Prescriptive
analytics
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XV. Integrated System Operations Planning (ISOP)

Requirements for modern electric utility systems are evolving rapidly with the advent of emerging new energy
technologies, changes in policy, and rapid advancements in information exchange and customer needs. Integrated
System Operations Planning (ISOP) focuses on the integration of utility planning disciplines for generation,
transmission, distribution and customer programs to improve the valuation and optimization of energy resources across
all segments of the utility system to best serve electric customers.

The ISOP process addresses key operational and economic considerations across all segments of the system through
integration and refinement of existing system planning tools and, in some cases, development of new analytical tools
to assess characteristics that have not historically been captured or considered in long-term planning. Some examples
include locational values for distributed resources, system ancillaries and reserves needed to support future operations,
and energy resource flexibility to support new dynamic operational demands on the system.

ISOP is a multi-year development program to build the tools, such as the Advanced Distribution Planning (ADP)
Tool, and related processes needed to accommodate an increasingly integrated approach that will be required to
optimize planning and operation of the electric utility system of the future.

3-Year Scope (Integrated System Operations Planning)
The South Carolina plan for 2019 — 2021 is as follows.

Duke Energy Carolinas Duke Energy Progress
2020 2021 2019 2020 2021

TOTAL $1,073,000  $2,121,000  $1,643,000 | $321,000  $634,000 $491,000
Adv Dist Planning Tool ~ $261,000 $221,000 $63,000 $78,000 $66,000 $18,000

Program Mgmt $812,000 $1,900,000  $1,580,000 | $243,000  $568,000 $473,000
Advanced Distribution Planning (ADP) »32&%e£;ovmem in

A
Today
Market & Vendor Landscape Assessment
Time Series Power Flow
Non-wires Solution Option Assessments

o 2021
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Portfolio Solution Optimization
Scale up of Toolsets
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XVI. DER Dispatch Enterprise Tool

This Distributed Energy Resources (DER) Dispatch Enterprise tool will coordinate with the Distribution Management
System (DMS) and Energy Management System (EMS) to improve the way DERSs are integrated in the energy supply
mix, both at the Distribution and the bulk power level.

By providing system-wide visualization and control of large-scale DERs, the DER Dispatch Tool will enable system
operators to model, forecast, and dispatch a portfolio of distributed energy resources, like solar generation, biofuel
generation and energy storage, based on system conditions and real-time customer demand. This tool will help meet
the need to match energy demand with supply, especially in emergency conditions.

Current processes and tools provide system operators
with a rudimentary ability to quickly shed large blocks of
solar generation in emergency conditions to meet
standards for real power control (BAL-001-2). The
proposed solution will provide operators with a more
automated and refined toolset to optimize management
of both utility and customer owned DERs to meet system
stability requirements.

This system will replace an existing tool in DEP that is
used to dispatch distribution connected solar in 50 MW
increments

3-Year Scope (DER Dispatch Enterprise Tool)

Duke Energy Carolinas Duke Energy Progress
DER Dispatch Tool 2019 2020 2021 2020 2021

Costs $616,000 $770,000  $1.540,000 | $184,000  $230,000 $460,000

DISTRIBUTED ENERGY RESOURCES
Enterprise Dispatch Tool »  DERDispatch

} Visualization Implementation (T) » Visualization DER Dispatch
‘ Implementation (T) Implementation (D) |> Imp. (D)

D 2023
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- Planning & Design for Enterprise Solution

Modelmg for Trans Controllable Assets

Modeling for Distribution Controllable Assets

DER Contract Management and I/R Tool Development/Enhancements

- Complete entry of Transmission Contract and I/R Information

Complete Entry of Distribution Contract & I/R Information

DER Management System Enhancements (Enterprise Dispatch Tool)

— Visualization Software Enhancements (IQ Insight)
@ oistrivution —
@) Transmission —
(R EMS Software Enhancements
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XVII. Electric Transportation

The Electric Transportation program will establish a foundational level of fast charging infrastructure and determine
best practices for cost-effective integration of various electric vehicle types. It will also serve to financially support the
deployment of electric school and transit buses in conjunction with the 2016 Volkswagen settlement agreement.

The program will also allow system planners to assess the impacts of charging different types of electric vehicles, as
well as impacts that various charging configurations have on the electric system.

In addition to evaluating grid impacts, the Electric Transportation pilot program will assess how all utility customers can
benefit from increasing adoption of electric transportation. The pilot program will consist of five components:

1) Residential EV Charging Rebate,

N

Electric Vehicle School Bus Program,

S W

)

)

) Electric Vehicle Transit Bus Program,

) DC Fast Charging Infrastructure Program, and
)

5) Education and Outreach.

Another benefit to advancing electric transportation is improved air quality by displacing hydrocarbon based fuels and
lowering emissions.

Electric vehicles are coming to South Carolina as sales growth through the end of 2017 continued with a compound
annual growth rate of 43% since 2011. Lack of charging stations is commonly cited as a barrier to purchasing an EV.
The program estimates that approximately 1,000 public direct-current fast charging (“DCFC”) plugs will be necessary
by 2025 to support current forecasts of EV market growth. Currently, there are only 40 open-standard, publicly available
DCFC plugs in South Carolina.

Duke Energy's SC Electric Vehicle pilot
program has been filed in a separate
proceeding, submitted to the South Carolina
Public Service Commission on October 10.
2018. Additional details of the Electric Vehicle
Program can be found in the following dockets:

e DEC Docket No. 2018-321-E
e DEP Docket No. 2018-322-E
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XVIIl. Power Electronics for Volt/VAR

As the adoption of distributed energy resources (DER) (e.g., customer-owned solar and energy storage) reaches critical
levels and microgrid technology matures, protective device technology must also advance to appropriately detect and
respond to rapid voltage and power fluctuations that often accompany non-dispatchable resources such as solar.

As clouds move across the daytime sky and momentarily block sunlight from reaching solar panels, solar generation
immediately ceases. As sunlight peaks through openings in the cloud cover, the solar panels begin generating, creating
power spikes and voltage instability on the circuit. These intermittent power impacts occur and then change at rapid
rates (in some cases sub-second) and
frequently faster than the legacy electro-
mechanical voltage management equipment
like regulators and capacitors can handle.

Integrating advanced solid-state technologies
like power electronics (i.e., static VAR
compensators and other solid-state voltage
support  equipment), better equips the
distribution system to manage power quality
issues associated with increasing DER
penetration.

The Power Electronics for Volt/VAR program is
a limited-scale deployment focused on to
validation of capabilities and benefits.

3-Year Scope (Power Electronics)

Duke Energy Carolinas Duke Energy Progress
Power Electronics 2019 2020 2021 2019 2020 2021
Costs - $271,000 $1,084,000 | $76,000 $81,000 $324,000
VAR Sup Devices - 1 3 - - 1
Volt Sup Devices - - - - 16 12

6. J0 9G abed - 3-61€-810Z # 19000 - DSOS - INd S¥:zZ) 8 JoqwanoN 8102 - A3 114 ATIVOINOYLOT TS

Locations (Power Electronics for Volt/VAR)

Year Location Jur
2020 -2021  Blakely DEC
2020-2021 Mount Hope DEP
2021 Cowpens DEC
2021 Bond Park DEC
2021 Pamplico DEP
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Power Electronics for Volt/VAR (continued)

o __COWPENSRET _|
DEC: Cowpens 44kV Circuit TeEanz

One Line Diagram |
|

DEC: Blakely Retail Substation
One Line Diagram

DEC: Bond Park Retail
Substation One Line Diagram
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DEP: Pamplico 115kV to 23KV Substation One Line Diagram

6l
58
Gl

847 amps
862 amps
886 amps

k

173
166
194

DEP: Florence Mt. Hope 115kV Substation One Line Diagram
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XIX. Physical and Cyber Security

The program focuses on hardening above the standard compliance requirements. Transmission elements of the
program include:

¢ Transmission Substation Physical Security
e Windows-based Change Outs to address cyber security standards for older Windows-based relays.
o  Cyber Security Enhancements for Non-Bulk Electric System Facilities

o Electromagnetic Pulse and Intentional Electromagnetic Interference (EMP/IEMI) Protection

At the distribution system level, much of the focus involves securing and improving risk mitigation of remotely controlled
field equipment. An example is enabling door alarms and entry notifications. Programs include:

e Device Entry Alert System (DEAS)
o Distribution Line Device Cyber Protection

e Secure Access Device Management (SADM) - a single tool to remotely and securely perform device
management activities and event record retrieval on the entire transmission and distribution device inventory.

3-Year Scope (Physical and Cyber Security)

Duke Energy Carolinas Duke Energy Progress

Phys & Cyber Security 2020 2021* 2019* 2020* 2021*

TOTAL  $18,310551  $8,071,836  $11,531,470 $4,015044 $8,912,032  $4,131,478
Substation Physical Security* $14,240,000 $3,277,500 $6,535,750 | $2,760,000 $7,472,500  $2,639,250
Windows Based Unit Change outs*  $1,155,000 $1,155,000 $1,155,000 $345,000 $345,000 $345,000
Yher-Securty Snnancements for - §770,000  $1,155,000 T $230,000  $345,000
EMP/IEMI Protection* - $385,000 $385,000 - $115,000 $115,000
Device Entry Alert System $151,560 $35,538 - $54,573 $12,478 -
Secure Access Device Mgmt $630,966 $109,083 - $218,334 $38,178 -
Line Device Protection $2,133,025 $2,339,715 $2,300,720 $637,137 $698,876 $687,228
Approx. No. of Units 54 57 43 160 160 101

* Actual costs will be captured on a per-site basis. This approach allows the Company to bundle multiple programs at the same
site for better cost efficiency. Projected SC portion of project costs.

o o

Entry alarm being installed in legacy controls |Device with integrated entry alarm capabilities

Oliver Exhibit 9
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Transmission Substation Physical Security — High Security Perimeter Fencing

PHYSICAL & CYBER SECURITY > DEC Implementation
Device Entry Alert System (DEAS)

2019

PHYSICAL & CYBER SECURITY
Secure Access and Device Management (SADM) > DEC D mplmentation
[»> DEC T Implementation

A
Today

@) Transmission

November 2018 Duke Energy | SC Grid Improvement Plan | 46
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APPENDIX A: TRANSMISSION PROJECT SCOPES

2019 - 2021 DEC Transmission Projects

13 ATTVOINOY10313

BLUE = Project located in South Carolina Capital $ in Thousands Transmission System Intelligence Transmission Hardening & Resiliency Phys & Cy Security

projctiD SCDEC an oz [kl Sl I e e N o S o
Monitor ~ Switches | Upgrades Subs Mitigation  Rebuilds Breakers Units
NP09283 Beckerdite Tie $250 $8,750 X
NP08987 Catawba Sw St 230kV $65 X
TBD Cowans Ford 230kV $300 $2,000 X
TBD Eno Tie $9,000 X
TBD Eno Tap Bent 230kV $2,520 X
NP09278 Ernest SS 230kV $300 $3,700 X
NP09233 Harrisburg Tie230kV $3,674 X
NP09276 Jocassee Sw St 500KV $4,080 $1,584 X
NP09276 Jocassee Sw St 230kV $1,920 $960 X
NP09277 Lee Steam St 100kV $2,450 X
NP09251 Marshall Steam St 230kV $1,761 X
NP09235 Newport Tie 230kV $1,602 X
NP09279 North Greensboro Tie 230kV $5,958 X
NP09280 Parkwood Tie 230kV $300 $4,284 $6,126 X
NP09281 Pleasant Garden Tie 500kV $8,160 X
TBD Riverbend $5,000 X
NP09236 Woodlawn Tie 230kV $1,206 X
NP09237 Wylie 100kV $1,232 X
TBD Oconee Nuclear 230kV X
TBD Oconee Nuclear 500kV X
TBD Rural Hall Tie and SVC $3,545 X
TBD Antioch Tie 500kV $3,123 X
TBD East Durham Tie 230kV $3,160 X
TBD Lakewood Tie 230kV $2,500 X
TBD Morning Star Tie 230kV $2,828 X
W180435 Rural Hall Security Enhancements $3,928 X

630198
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Project ID

BP18TRS1X

CP18ANFS
CP18TTMC
DP18DBKN
DP18DBKS
FF20017T
FF20093T
HB20017T
HB20093T
NP04662
NP04930
NP08114
NP08199
NP08420
NP08602
NP08611
NP08660
NP08787
NP08841
NP08855
NP08858
NP08867
NP09016
NP09017
NP09074
NP09076
NP09077
NP09078
NP09080
NP09083
NP09088
NP09094

BLUE = Project located in South Carolina

SC DEC
Project Name

Transformer Repl Strategy 15 Units
South Region Animal Fence Installation
Trans Temp Monitor Retrofits
Distribution Breaker Replacements
Distribution Breaker Replacements

FP 20017 Transmission FF

SDM Blanket - FF20093T

FP 20017 Transmission HB- SDM D
SDM Blanket - HB20093T- SDM D

ONS Gang Sw Repl. (525KV Yell Bus)
CNS & Newport - Allison Creek BW TU
MNS (5) 525kV Gang Sw Repl

MNS - Cowans Ford BW TU

McGuire Sw Sta-Woodchuck TU MEDIUM
Marion Mn

Marshville dist - Station Rebuild

MNS (1)525kV &(2)230kV Gang Sw Repl
Leaksville Ret CS Replacement

Auriga Polymers Inc.

Reidsville Ret Repl 100kV Brk

Arrowood Ret

Corning Cable System T&D-Rep Cap 1B
Central Tie-TX Redun Bnk Diff

Newport Tie TX Redun Bank Diffs
Albemarle Sw Sta 100KV Brk Repl
Bridgewater Hydro(5) 100KV BRK Rep
Clinton Tie(4)44KV&(3)100KV BRK Rep
Longview Tie (8) 230KV BRK Repl
Oakboro Tie (2) 230KV BRK Repl

Great Falls Sw Sta(7)100KV BRK Repl
SCHILTZ-WESTERN TAP STATION UPG
Winecoff Tie 44kv Grnd Bank Trf Rep

$8
$203

$2,231

$3,888

$39
$90

$286
$157
$903
$3
$1
$222
$1,004
$4
$476
$221
$146
$137
$59
$455
$496
$3
$55

$7
$6

$3

$403

$72

$112

$1,491

$125

$750

$645
$1,827
$814

$200

$3
$168

$186
$196

$1,138

$1,682
$3,519

$1

Transmission System Intelligence

Transmission Hardening & Resiliency

Phys & Cy Security

Oliver Exhibit 9

Sysintel&  Digital ReST:‘e TX Bank T’g O 1 physical Wég‘;‘é‘gs
Monitoring Relay Monifor Replace Breakers Security Units
X X
X
X
X X
X X
X
X
X
X
X
X
X
X X X X
X X X
X X
X X X X
X X X
X X X
X X X X
X X
X
X X
X X
X X
X X
X X
X X
X X X X
X
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Project ID

NP09167
NP09170
NP09172
NP09174
NP09177
NP09183
NP09196
NP09203
NP09204
NP09213
NP09214
NP09228
NP09229
NP09230
NP09243
W170007
W170013
W170016
W170042
W170053
W170054
W170065
W170070
W170079
W170080
W170084
W170085
W170090
W170091
W170092
W170093
W170094

BLUE = Project located in South Carolina

SC DEC
Project Name

Oxford Hydro SPCC Brk (5)
Rhodhiss Hydro SPCC Brk (3)

Glen Raven Series BJB

Mitchell River Series BJB

Durham Main SPCC

Rural Hall Tie SVC

Woodlawn Tie Add Redund

Parkwood Tie Add Redund

Harrisburg Tie Series BJB

Pleasant GardenTie-GroundBkAdd
Sadler Tie-GroundBkAdd

McGuire SFA 550kV and 242kV BRK Rep
Pleasant Garden PCB5 550kV BRK Rep
Pleasant Garden PCB10 550kV BRK Rep
Denny Road Ret Structural Rbld

Unifi Yadkin T&D STA 2

SEL1102 SEL3354 SDM Repl

Durham MN- Replace Transformer

Una Ret Low Clearance Breaker Repl
Shady Grove Tie redund 100 kV bus d
Sunset Retail Bank3 TX Replacement
W Spartanburg Tie Ribty Upg - W1700
Putman Retail - Circuit Switcher Ad
Gaston Shoals Hydro OCB Relpmt - W1
Ninety Nine Island Hydro OCB Replmt
Blacksburg Tie Ribty Upg - W170084
Turner Shoals SW Sta Ribty Upg
Pacolet Tie Ribty Upg

E Greenville SS Ribty Upg - W170091
Glen Raven MN Ribty Upg

Greenlawn SS Rlbty Upg - W170093
Mcdowell Tie Ribty Upg

$207
$257
$624
$3,841

$23,229

$1,378
$11

$5

$1,631
$12
$742
$201

$8

$155

$2
$18
$716
$2,550
$1
$609
$1,306
$3
$1,054
$1,614
$8,194

$1,295
$1,055

$235
$178

$722

$303
$301

$2,980
$351
$4,292

$11

$2

$8
$4,826

$10

$16

$161
$2,010
$2,463

$16
$304

$3
$41

$2
$1,892
$46

Transmission System Intelligence

Transmission Hardening & Resiliency

Phys & Cy Security

semes gl G TGN | oen  Redm  Foos e KB gy | Phved TS
Monitor ~ Switches | Upgrades Subs Mitigation  Rebuilds Breakers Units
X
X
X X X X X
X X X X X
X
X X X X X X X
X X
X X X
X X
X X X
X X X
X X
X X
X X
X X X X X
X X X X
X
X X X X X
X
X X
X
X X X
X X
X X
X X
X X X
X X X
X X X
X X
X X
X X
X X X
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Project ID

W170095
W170102
W170113
W170114
W170115
W170116
W170139
W170141
W170142
W170145
W170146
W170147
W170148
W170149
W170152
W170154
W170155
W170156
W170157
W170158
W170159
W170161
W170162
W170163
W170164
W170166
W170167
W170169
W170171
W170176
W170180
W170183

BLUE = Project located in South Carolina

SC DEC

Project Name
Shelby Tie Ribty Upg
Wamsutta Rpl Rel_OCB

Concord City Del 1 Ribty Upg

Cypress Tie Rlbty Upg

Hendersonville Tie Ribty Upg

Newton Tie Ribty Upg

Broad River E C Del 2 Ribty Upg $300
Grassy Pond Ret Ribty Upg

Hamrick Mills Musgrov Pl Rlbty Upg

Parkdale America LLC PI 7 Ribty Upg

Glenwood Ret Ribty Upg $2,285
Rich Mountain Ret Reliability Upg

Nebo Ret Ribty Upg

North Lakes Ret Ribty Upg

Oakboro Ret Ribty Upg

N Kannapolis Ret Ribty Upg

Harrisburg Tie Ribty Upg

Hawthorne Rd Ret Ribty Upg

Campobello Tie Ribty Upg

Cliffside SS 1-4 Syd Ribty Upg

Cliffside SS 5 Syd Ribty Upg

Jocassee Sw Sta Ribty Upg

ENO 230kV Tap Bent Ribty Upg

Greenwood Tie Ribty Upg

Pinewood Ret RIbty Upg

Ogden Ret Ribty Upg

Pink Harrill Tie Ribty Upg

Summerfield Ret Ribty Upg

Burlington MN Ribty Upg $1,236
Horseshoe Tie Ribty Upg

Pisgah Tie Ribty Upg

Martin-Marietta Bessemer City

$573
$85
$312
$201
$155
$3
$527
$309
$795
$10
$442
$506
$809
$684
$312
$4,513
$985
$302
$334
$133
$107

$609

$679
$684
$16
$211
$2,807
$278

$6
$1,076
$647
$1,737
$1,161

$9
$3
$9

$6
$8
$12
$8

$16
$13
$41
$1,292
$26
$1,054

$672
$9

$311
$13
$8

$1,352
$6
$2

Transmission System Intelligence

Transmission Hardening & Resiliency

Phys & Cy Security

semes gl G TGN | oen  Redm  Foos e KB gy | Phved TS

Monitor ~ Switches | Upgrades Subs Mitigation  Rebuilds Breakers
X X
X X
X X X
X X X X
X X
X X X
X X
X X
X X
X X
X X X
X X
X X X
X X
X X
X X
X X
X X X
X X
X X
X X
X X
X X
X X
X X
X X
X X X
X X
X X
X X
X X
X
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Transmission System Intelligence Transmission Hardening & Resiliency Phys & Cy Security

BLUE = Project located in South Carolina

projctiD SCOEC semes gl G TGN | oen  Redm  Foos e KB gy | Phved TS
Monitor ~ Switches | Upgrades Subs Mitigation  Rebuilds Breakers Units

W170185 Tremont Ribty Upg $10 X

W170186 Rpl RTUs DEC North Region X X

W170187 Rpl RTUs DEC South Region $291 $2 X X

W170188 Rpl RTUs DEC Central Region -$172 -$4 $323 X X

W170197 Mooresville Ribty Upg $304 $1,718 X X X

W170199 Anderson Tie Ribty Upg $2,807 $6 X X X X X

W170200 Blue Ridge E C Del 14 Ribty Upg $152 $692 $2 X X

W170201 Bannertown Tie Install Vanquish Fen $351 $1 X

W170202 Schlitz-Western Tap Install Vanquis X

W170204 Ridgeview Retail Install Vanquish F X

W170205 Dan Valley Ret Install Vanquish Fen $350 $2 X

W170206 Sealed Air Seneca PI Ribty Upg $887 $5 X X

W170207 Coleman Ret Ribty Upg $103 $340 X X

W170208 Eastgate Ret Ribty Upg $247 $71 $2,055 X X

W170209 Mt Tabor Ret Ribty Upg $809 $12 X X

W170210 Oak Ridge Ret RIbty Upg $440 $10 X X

W170211 GE Aircraft Eng Ribty Upg $332 $4 X X

W170212 Laurens EC Del 28 Ribty Upg $294 X X

W170213 Roddey Rel Upg Catawba Pacolet $271 $1,555 X

W170214 Mebane Tie RibtyUpg $155 $1,327 X X X

W170215 Fairntosh Ret RibtyUpg $ $157 X X

W170216 Pickens Tie Ribty Upg $397 $911 $5,422 X X X X X

W170217 Michelin Prime Dnldsn Ribty Upg $437 $11 X

W170219 Morganton Tie Ribty Upg $139 X X X X

W170221 Roughedge Tie Ribty Upg $14 $1,762 $235 X X X

W170222 E Spencer Dist Ribty Upg - W170222 $439 $9 X X

W170223 Beech St Ret Ribty Upg $155 X X

WA170225 IBM Corp Raleigh Rd Ribty Upg $687 $5 X X

W170226 JocasseeSwSta ComplianceDFR Upg $163 X

W170228  Oconnee 525kV SwYd SER Rpl $14 $60 X X

W170230 Oconnee 230kV SwYd SER Rpl $13 $24 $37 X X

W180009 South Region 2018 Transgard Fence P X
&
S,
S
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Project ID

W180042
W180061
W180062
W180084
W180093
W180220
W180222
W180224
W180225
W180226
W180227
W180228
W180229
W180230
W180231
W180232
W180233
W180234
W180235
W180236
W180237
W180239
W180240
W180241
W180242
W180245
W180248
W180250
W180251
W180252
W180253
W180254

BLUE = Project located in South Carolina

SC DEC

Project Name

Waddell Rd Ret Banks 1 and 2 TX Rpl
Armacell LLC Mebane PI-Replace CS-E

Kimesville Ret-Replace CS and two 1

Ripp Sw Sta

Sadler Tie - redundant 100kv bus di

BASF Corp Transformer Bank Replacement

N Greenville Tie Transformer Bank Replacement
Daniels Retail Transformer Bank Replacement
Parkway SS Transformer Bank Replacement
Monroe Rd Retail Transformer Bank Replacements
Concord Main Transformer Bank Replacements
Clark Hill Tie Transformer Bank Replacements
Lancaster Retail Transformer Bank Replacements
Parkdale Amer P1 21 T&D Transformer Bank Replacements
Arrowood Retail Transformer Bank Replacements
Hawthorne Rd Retail Transformer Bank Replacements
Fairplains Retail Transformer Bank Replacement
Buxton St Retail Transformer Bank Replacement
Vandalia Retail Transformer Bank Replacement
Durham Main Transformer Bank Replacement
Whitehall Retial Transformer Bank Replacement
Augusta Rd Retail Transformer Bank Replacements
Knollwood Retail Transformer Bank Replacements
Una Retail Transformer Bank Replacement
Glenwood Retail Transformer Bank Replacements
Shattalon Sw Sta (STA1376) - Instal

Durham Mn (STA 1292) - Install Vanq

Mt Tabor Ret (STA 1140) - Install V

Reidsville Ret (STA 1225) - Install

Hinshaw Ret (STA 1522) - Install Va

Ashe St Sw Sta (STA 1174) Install

Swaimtown Ret (STA 1538 ) - Install

2019

$4
$12

2020

$204
$804

$351

$351

$1,318
$16

$304

$352
$1

$1

Transmission System Intelligence

Transmission Hardening & Resiliency

Phys & Cy Security

semes gl G TGN | oen  Redm  Foos e KB gy | Phved TS
Monitor ~ Switches | Upgrades Subs Mitigation  Rebuilds Breakers Units
X X X
X X X X
X X X X X
X X
X X X X
X
X X X X
X X X X
X X
X X
X X
X X
X X
X X
X X
X X X X X
X X X X
X X X X
X X X X
X X X X
X X
X X X X
X X X X
X X X X
X X
X
X
X
X
X
X
X
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Project ID

W180255
W180256
W180257
W180258
W180259
W180260
W180261
W180262
W180263
W180264
W180265
W180266
W180267
W180268
W180269
W180270
W180271
W180272
W180273
W180274
W180282
W180285
W180308

W180309
W180311

W180312
W180313

W180314
W180317
W180320

BLUE = Project located in South Carolina

SC DEC
Project Name

Lewisville Ret (STA 1465 ) - Instal

Sedge Garden Ret (STA 1674 ) - Inst
Rudd Ret (STA 1803 ) - Install Vang

E Thomasville Ret (STA 1369) - Inst
Pelham Retail 100kV HT Breaker Replacement
Groomtown Ret (STA 1568) - Install

King Ret (STA 1560 ) - Install Vangq

Lake Townsend Ret (STA 4078) - Inst
Greer City Sta 2 100kV HT Breaker Replacement
St Marks Ret (STA 5181) - Install V
Oconee 525kV Swyd OCB 40 Breaker Re
Oconee 230kV Swyd OCB 101 Breaker R
2020 Belton Tie (STA 1106) - Instal
Oakvale Tie (STA 1221) - Install Va
Central Tie (STA 1285) - Install Va

2023 Berea Rd Ret (STA 1484) - Inst
Lawsons Fork Tie (STA 1212) - Insta
2023 Brushy Creek Ret (STA 1442) -
2023 Hurricane Creek Ret (STA 1752)
2020 Augusta Rd Ret (STA 1218) - In
2020 Central Region Vanquish Fence
2021 Central Region Vanquish Fence

Distribution Breaker Replacements (North) - Vandalia Retail
Distribution Breaker Replacements (North) - Millers Creek

Retail

Distribution Breaker Replacements (North) - Gilbreath Retail
Distribution Breaker Replacements (North) - Randolph Ave

Retail
Distribution Breaker Replacements (North
Distribution Breaker Replacements (North

Distribution Breaker Replacements (North

( ) - Ragsdale Retail

( ) - Durham Main
Distribution Breaker Replacements (North) - Fairfax Rd Retail

( ) - Merritt Dr Retail

2020

$351

$351

$351

$351

$351

$352

$1

$1
$352
$1

$1

$1

Transmission System Intelligence Transmission Hardening & Resiliency

Phys & Cy Security

Physical
Security

> X
> X

X X X X X
X X X X X

X

X
X
X

> X

X X X X X X X X X X
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Project ID

W180322
W180329
W180332
W180334

W180335
W180336
W180337
W180338
W180339
W180340
W180341

W180342
W180343
W180344
W180345
W180349
W180368
W180377
W180383
W180385
W180393
W180400
W180416

DP18DFRS
DP18RTUC
DP18RTUN
DP18RTUS
DP18SERN
DP18SERS

BLUE = Project located in South Carolina

SC DEC
Project Name

Retail
Distribution Breaker Replacements
Distribution Breaker Replacements

Distribution Breaker Replacements
Distribution Breaker Replacements
Retail

Distribution Breaker Replacements (Central
Distribution Breaker Replacements (Central
Distribution Breaker Replacements (Central
Distribution Breaker Replacements (Central

(

(

(

Central
Central

Central

—~ e~ o~ —

= ==

Distribution Breaker Replacements (South) -

Distribution Breaker Replacements (South) -
Distribution Breaker Replacements (South) -
Retail

Distribution Breaker Replacements (South)
Distribution Breaker Replacements (South) -
Distribution Breaker Replacements (South)
Distribution Breaker Replacements (South)
Beckerdite Tie Reliability Upgrade

Belton Tie Reliability Upgrade

Hodges Tie Reliability Upgrade

Central Tie Reliability Upgrade

Crest St Retail Reliability Upgrade

Oconee 230kV Swyd New Relay Control

Distribution Breaker Replacements (North) - Research Triangle

)

)
Central) -

)

- Bellhaven Retail
- Bethlehem SS

Buckeye Dist
- Canoe Creek

- Chambers Retail
- Claremont Retail
- Denton Retail

- Gastonia Main
Bainbridge Retail

Blakley Retail
Byrum Creek

-IVA SS

Kanuga Retail

- Roper Mtn Retail
- Tigerville Retail

Distribution Breaker Replacements (West) - Marion Main

DFR Replacements
RTU Replacements
RTU Replacements
RTU Replacements
SER Replacements
SER Replacements

2019

$4
$1
$14
$92
$9
$13

2020

$301
$119

2021

$7,189
$3,543
$6,278
$3,087
$3,087

Transmission System Intelligence

Transmission Hardening & Resiliency

Phys & Cy Security

semes gl G TGN | oen  Redm  Foos e KB gy | Phved TS
Monitor  Switches | Upgrades Subs Mitigation  Rebuilds Breakers
X X
X X
X X
X X
X X
X X
X X
X X
X X
X X
X X
X X
X X
X X
X X
X X
X X X X
X X
X X X
X X X
X X X X X
X
X X
X
X
X
X
X
X
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BLUE = Project located in South Carolina Transmission System Intelligence Transmission Hardening & Resiliency Phys & Cy Security

projctiD SCOEC semes gl G TGN | oen  Redm  Foos e KB gy | Phved TS
Monitor ~ Switches | Upgrades Subs Mitigation  Rebuilds Breakers Units

NP03831 ONS Ph IIl Line P&C Upgrade (Carrie X

NP04397 ONS 525kV 50B/62B Relay $909 $2 X

NP04411 Oconee 525kV Bus Diff $1 X

NP04831 E Greenville Sw Sta P&C Upgrade $3 X X

NP08042 OPGW Marshall to McGuire $124 X

NP08043 OPGW Woodlawn to Kenilworth X

NP08310 N Greenville Tie DFR Repl X

NP08325 Abbotts Creek Tie P&C Upgrade $8 -$889 X X

NP08327 Anderson Tie Cap Neutral Relay Repl X

NP08336 Belews Creek_Rural Hall B&W TU X

NP08367 Glenway SS Ckt Relay Rep $6 $2 $2 X

NP08421 Cliffside 5 - 230 kV TU $3 $187 $1,064 X

NP08424 Tuckasegee Tie - Thorpe 161kV TU $176 X

NP08425 Toxaway Tie - Fiber B&W TU $193 X

NP08789 Lancaster Mn-Cap Neut Relay Repl $168 X

NP08801 Hilltop Tie - 44kV Line TU's X X

NP08802 Gaston Shoals - Line Relay TU's $55 X X

NP08803 Clark Hill Tie - Line Relay TUs $3 $886 $1 X X

NP08804 E Hickory Ret Ckt Relay Rpl X

NP08832 Randleman Rd Ret Relay Upgrade $917 X X X X

NP08836 Holly Hill Ret Tap - Relay Upgrade X X X

NP08844 Kings Mtn Main - Install SCADA $17 X

NP08849 E Spartanburg Tie - Relay Upgrade $58 X X

NP08876 Woodruff Tie - Line Relay TU's $916 $2 X X

NP08915 Burlington MN Bk 5 Rly Upgrade X X

NP08916 Thomasville Mn P&C Upgrade $4 $425 X

NP09024 Jocassee Hydro Unit 4 Relay Upgrade X

NP09036 Belews Creek Unit 2 Relay Upgrade X

NP09037 Jocassee Hydro Unit 1 Relay Upgrade X

NP09038 Jocassee Hydro Unit 2 Relay Upgrade X

NP09039 Marshall Steam Unit 1 Relay Upgrade $20 $4 X

NP09046 Forest Hill Ret Ckt Rely Repl $289 X X
3
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Transmission System Intelligence Transmission Hardening & Resiliency Phys & Cy Security

BLUE = Project located in South Carolina

projctiD SCOEC semes gl G TGN | oen  Redm  Foos e KB gy | Phved TS
Monitor ~ Switches | Upgrades Subs Mitigation  Rebuilds Breakers Units

NP09047 Hendersonville Mn Ckt Rely Repl X X

NP09048 Norris Ret Ckt Rely Repl $269 X X X

NP09050 Katherine Tap Swapover Repl $29 X

NP09051 Clover Tie 44kV TUs $2 $538 $1 X

NP09052 Peacock Tie 44kV TUs $440 X

NP09054 Reedy River Tie P+C Repl $9 $79 $2,386 X X X

NP09055 Madison Tie P+C Upgrade $7 $1,161 X X

NP09056 Garrett Rd Ret Swapover Repl $132 X

NP09057 Kernersville Ret - Swapover Repl - NP09057 -$319 $296 X

NP09059 Crawford Rd Tap Swapover Repl $4 $765 X

NP09062 ASHEVILLE HWY RETAIL BANK RLY UPG $1 $1,179 X

NP09081 Branch Rd Ret Ckt Rely Repl $276 X X

NP09216 Sugar Hill Tie 44kV Radial TUs $11 $1,088 X

NP09223 Hickory Tie-44kV TUs $613 $4,703 $957 X X

NP09224 Emergent Antioch Tie JF Relay Repl X X X

NP3807 OCONEE 525/230 KV SWYD IMUX X

W170010 Unifi Madison T&D RLY UPG X

W170020 Monroe Mn P&C Upgrade $230 $3,440 X X

W170082 Bowen Tap SCADA Upgrade - W170082 $1 X

W180459 DEC Transmission Condition Based Monitoring (CBM) X

NP08546 Spurrier 44 kV Line $1 $1 $4,650 X X

NP08548 Capps - Hendersonville Line Rbld $40 $250 $4 X X X X

NP08549 Quebec 44 kV Line $40 $259 $2,917 X X X

NP08550 Rockford 44 kV Line $5 X X X

NP08607 Pacolet Tie - Robat Line Rly TU $249 X X

NP09008 Duke Univ 44 kV Underground System $1,107 X X X

NP09099 Cabin Creek - Stevens Tap Rebld $5 $4 $7 X X X

NP09100 Hankins Line Rbld Str 104 $152 $8 X X X

NP09101 Hendersonville Main Tie 44 kV Rbld $5,466 $2 X X X X

NP09102 Rockford 44 kV Line Rbld - Level Cr $13 $1,201 $3,142 X X X

NP09103 Spindale 44 kV Line Rebuild $2,173 $1,495 $12 X X X
3
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BLUE = Project located in South Carolina Transmission System Intelligence Transmission Hardening & Resiliency Phys & Cy Security

projctiD SCOEC no o [ R Nl Ir  eNO
Monitor ~ Switches | Upgrades Subs Mitigation  Rebuilds Breakers Units

NP09106 Rusty OHGW Replacement Stemmons 230 $10 X

NP09175 Wilkes Tie 230 Expansion $606 $10,850 X X X X X

NP09176 Peach Valley Tie 230kV Series BJB $2,797 $32 X X X X

NP09198 Pisgah Tie Series BJB $9 $2,131 $4,386 X X

NP09199 Winecoff Tie Series BJB $851 X

NP09201 Rural Hall Tie Series BJB $12 $925 $2 X X X X

NP09202 Hodges Tie Add Redund $1,952 $1,923 $19 X X X X X

W170015 Stamey Tie Add Redund $1,861 $1,369 X X

W170019 Shiloh Sw Sta Add Redund $720 $1,057 X

W170037 Wylie Series 100 kV BJB and Zoar Li $370 $3,118 $2,180 X X X X X

W170047 Lawson Fork to Pacolet Retail $21 $328 X X

W170075 LaurensECDel 25 Midn Ribty Upg $1,911 $15 X X X

W170120 Webster Tie Reliability Upgrade $173 $2,530 $1 X X X X

W170123 Cooper Industrial Cap Pl Tap Rebuil $35 $621 X X

W170124 Cabin Creek 44kV Line Rutledge Rbld $137 $608 X X X

W170125 McCalister 44kV Line WalkerT Rbld $12 X X X

W170126 Rocky Creek #1 44kV Line Rbld $12 X X

W170127 Rockford Line Rebuild Chatham MFG $77 $31 X X X

WA170128 Belfast 44 kV Line Rebuild $97 $28 $337 X X X X

W170129 Spindale 44kV Rebuild FairviewT $12 $6 X X X

W170130 Camp Creek Cherokee Connector Line $12 $148 X X X X

W170178 Shoals 44kV Line Rebuild Hodges $34 $1,072 X X

W180223 Cleghorn Tap 44 kV Line Rebuild $22 X X

W180244 JP Stevens 44 kV Tap Rebuild $22 X X

W180280 Sigsbee A&B 44 kV Line Rebuild $22 X X X

W180287 Esto 100 kV Line Rebuild $22 X

W180288 Campobello A&B 44 kV Line Rebuild $22 X X X

W180289 Stonewall Tap 44 kV Line Rebuild $22 X X

W180290 Neals Creek Tap 44 kV Line Rebuild $22 X X

W180291 Jackson 44 kV Line Rebuild $22 X X X

W180292 Blue Ridge EC Del 16 44 kV Rebuild $22 X X

W180293 Liberty 44 kV Line Rebuild $22 X X X
N
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S
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Transmission System Intelligence Transmission Hardening & Resiliency Phys & Cy Security

BLUE = Project located in South Carolina

- Remote Remote 44kV Network Sub. Target T/D Qil- - Windows (O
Project ID §C PECN 2019 2020 ﬁnfn:?;ﬁL& l%'g:;al Sta. Cntl System Radial Flood Line L)é ?:Qg Gas Zz}ésﬁf " Based
roject Name 9 y Monitor ~ Switches | Upgrades Subs Mitigation  Rebuilds P Breakers urty Units
W180294 Harmony 44 kV Line Rebuild $22 X X X
W180372 York EC Del 20 GOAB Replace $27 X
W180374 Sawmill #18&2 44 kV Line Rebuild $22 X X X
W180375 Dale 44 kV Line Rebuild $22 X X
W180376 James 44 kV Line Rebuild $22 X X X
W180378 Wick #2 44 kV Line Rebuild $22 X X
W180379 Lowe 44 kV Line Rebuild $22 X X X
W180380 Linwood 44 kV Line Rebuild $22 X X X
W180381 Loray 44 kV Line Rebuild $22 X X X
W180388 Mebane 44 kV - Switch Rebuild $27 X X
W180384 Bessemer 44 kV Line Rebuild $22 X X X
TOTAL - DEC - NC & SC $105,698 $134,428 $136,554 @
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2019 - 2021 DEP Transmission Projects

Project ID

E180070
E180052
TBD
F1704078
E180053
E180054
F170407D
E180074
E180045
TBD

TBD
F170407C
F170407A
E180072
TBD

TBD

TBD

TBD

TBD

TBD

F140606D
F140606H
F140609H
F140609M
F140609N
F150130A
F160119C
F160212A
F160527A

BLUE = Project located in South Carolina

SC DEP
Project Name
Asheville S.E. Plant 230
Blewett 115kV
Brunswick 230kV
Canton 115kV
Jacksonville 230 & SVC
Lee 230

Richmond 500kV
Robinson 230kV
Roxboro 230kV
Shearon Harris 230kV
Sutton Plant 230kV
Tillery 115kV

Walters 115kV
Weatherspoon 115kV & 230kv
Cane River 230 & SVC
Cumberland 500kV
Durham 500kV

Mayo 500kV

Person 500kV

Wake 500kV

Micaville 115kV - Rebuild Substatio
Wilmington Sunset Park 115kV - Rebu
Elm City 115kV - Replace 115kV Capa
Rocky Mt 230kV - Repl TOIL Brkrs, P
TILLERY HEP-REPL CIR BREAKERS
Jacksonville City 115kV - Repl 4 T
Mllburnie 230kV - Replace 10 CB's
Swannanoa 115kV - Repl 4 xformers,
Robinson SEP - Replace #1 230-115kV

2019

$910

$908
$500
$500
$4,632
$500

$800

$379
$2,802

$600

$1
$136
$291
$12
$75
$159
$1,393
$172

2020

$800
$600
$6,000

$4,500
$6,500

$4,750

$6,500
$6,000

$1,000

$45
$380

Capital $ in Thousands

m
—
m
O
_|
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)
Transmission System Intelligence Transmission Hardening & Resiliency Phys & Cy Security [P
SvsIntel &  Didital Remote  Remote 44kV Network Sub. Target X T/D Qil- Physical Windows |O)
2021 M)t’)nitorin Rgla Sta. Cntl System Radial Flood Line Bank Gas SeZurit Based ?Z
9 Y Monitor  Switches Upgrades Subs Mitigation  Rebuilds Replace Breakers Y Units |—
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T
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X
O
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BLUE = Project located in South Carolina

Project ID

F160620A
F161110A
F170801B
F170801U
F1709158
F140606L
F160212B
E170012
F170911F
E180030
F150213A
F160212C
F170801A
F170801C
F170801D
F170801E
F170801F
F170801G
F170801H
F170801l
F170801J
F170801K
F170801L
F170801M
F170801N
F1708010
F170801P
F170801Q
F170801R
F170801S
F170801T
F170802A

SC DEP

Project Name

Distribution Oil Breaker Replacemen
Pine Lake 230kV - Repl 6 Dist Oil B
Dillon 115kV - Rebuild Substation
Hartsville 115kV - Rebuild Substati
Beaverdam 115kV - Rebuild Substatio
Sumter Industrial 115kV - Replace T
Canton 115kV - Repl 5 CBs, 4 CCVTs,
Chestnut Hills Replace 2 115kV CBs,
Cary Piney Plains 230kV - Repl CB,
Black Creek Sw Sta Replace oil brea
West End 230kV - Replace 3-Phase Re
Baldwin 115kV - Replace Transformer
Cheraw 115KV - Rebuild Substation
Florence Ebenezer 230kV - Rebuild S
Florence West 230kV - Rebuild Subst
Hemingway 115kV - Rebuild Substatio
Lumberton 115kV - Rebuild Substatio
Marion 230kV - Rebuild Substation
Marion Bypass 115kV - Rebuild Subst
Mullins 115kV - Rebuild Substation
Olanta 230kV - Rebuild Substation
Chadbourn 115kV - Rebuild Substatio
Rockingham 230kV - Rebuild Substati
Fair Bluff 115kV - Rebuild Substati
Rockingham West 115kV - Rebuild Sub
Tabor City 115kV - Rebuild Substati
Sumter North 230kV - Rebuild Substa
Wadeshoro 230kV - Rebuild Substatio
Weatherspoon 230kV - Rebuild Substa
Bethune 115kV - Rebuild Substation
Clarkton 115kV - Rebuild Substation
Grantham 115kV - Rebuild Substation

2019

$1,428

2020

$3,000
$227
$1,158
$2,338
$2,295
$174
$1,803
$422
$160
$936
$2
$1,226
$1,546
$1,546
$658
$670
$2,563
$1,163
$2,018
$1,546
$670
$2,462
$2,069
$1,546
$1,163
$677
$2,462
$677
$677
$2,563
$2,069
$1,170

Capital $ in Thousands

2021

$4,599

$4,382

$3,798
$242

$803
$7

$186

Transmission System Intelligence

Transmission Hardening & Resiliency

Phys & Cy Security

Sysintel & Digital Remote  Remote 44kV Netwprk Sub. Ta_rget > T/D Oil- Physical Windows
LB e Mgr:?t.or Sw(i:tr::tr:es Usysr:\edﬂs F;zdﬁgl Milt:ilo:t?on ReI;)I:ields REaIl;I::e BrSaaksers SR I?Jansi‘tesd
P9 g P
X
X X
X X X X
X X X X
X X X
X X
X X
X X X X
X X X
X X
X
X X X
X X X
X X X
X X X
X X X
X X X X
X X
X X X
X X X
X X X
X X X
X X X
X X X
X X X
X X X
X X X
X X X
X X X
X X X
X X X
X X X
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BLUE = Project located in South Carolina

Project ID

F1709058
F170905D
F170905G
F170905H
F170905J
F170905K
F170906A
F170911A
F170911B
E170009
E180051
F170911C
F170911D
F170911E
F170911G
F170911H
F170913A
F140606S
E170011
E170019
F140620T
F140620Z
F141120A
F150212C
F170112A
F170112B
F140620X
F170920A
E170007
F170224C
F170224B
F140620W

SC DEP

Project Name

Spruce Pine 115kV - Rebuild Substat
Emma 115kV - Rebuild Substation
Liberty 115kV - Rebuild Substation
Littleton 115kV - Rebuild Substatio
Pittsboro 230kV - Rebuild Substatio
Mt. Gilead 115kV - Rebuild Substati
Raleigh Northside 115kV - Rebuild S
Spring Hope 115kV - Rebuild Substat
Warrenton 115kV - Rebuild Substatio
Mayo SEP Replace 3 Westinghouse 500
Dillon North Replace 3 Ph regulator
Raleigh South 115kV - Rebuild Subst
Roxboro South 230kV - Rebuild Substation
Souther Pines 115kV - Rebuild Subst
Henderson East 230kV - Repl CBs, Re
Neuse 115kV - Repl Circuit Sw, Regu
Kingstree North 230kV - Rebuild Ban
Siler City 115kV - Relocate & Const
Delco 230 Replace CB1279 Sutton Sou
Wake 500 Replace 3 - 500kV West LWE
Sumter 230kV-Rpl Bkrs/Rly Prtctn/Pn
Wilmington Elementis 115kV - Rebuil
Kings Bluff 115kV - Install 7.5 MVA
Florence Mars Bluff 115kV-Rebuild S
Method 230kV - Replace 6 Oil CBs
Walters H.E. Plant - Repl 115kV CB
Roxboro S.E. PI-Repl N & S 230kV Bu
Milburnie 230kV - Replace Breakers,
2019 Transformer Bank Replacements
Raleigh 115kV - Rebuild Substation
Vanderbilt 115kV - Repl 2 Transform
HENDERSON NORTH-REBUILD SUB

2019

$1,078

$206
$391

$1,241

$265
$

2020

$2,166
$2,166
$2,166
$2,166
$2,166
$2,166
$2,166
$2,166

$352

$321

$1
$300
$500
$262
$2,488
$1,137

Capital $ in Thousands

2021

$530
$563

$803
$803
$3,604
$220
$277
$1,620

$448
$1,910
$3,239

$816

Transmission System Intelligence

Transmission Hardening & Resiliency

Phys & Cy Security

Sysintel &  Digital Remote  Remote 44kV Netw_ork Sub. Ta_rget X T/D Qil- Physical Windows
Monitoring  Relyy ot o T | ot s Subs  Miigation Rebuids Relace Broskers | SV e
pgrades ubs itigation  Rebuilds _ Replace  Breakers nits
X X X
X X X
X X X
X X X
X X X
X X X
X X X
X X X
X X X
X
X

X X X
X X X
X X X
X X X
X X X
X X X
X X X
X X
X X
X X X
X X
X X
X X X

X

X
X
X X
X X
X X X
X X X
X X X
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BLUE = Project located in South Carolina

Project ID

F170223
F170224A
F170224D
F160613A
F170515

F150608A
F140805B
F140618L
F140805A
F170905F
E180028

E180063

F170224H
F170224]

F170623B
F170915A
F170515C
F170515D
F170515E
F170504A
F170515G
F170515B
F170515F
F170525A
F170626C
F170517D
F170518A
F170626B
F1706278
F170714B
F170717A
F170717C

SC DEP

Project Name

Dunn 230kV - Rebuild Substation
Florence South 115kV - Rebuild Subs
Benson 230kV - Rebuild Substation
Castle Hayne 230kV Sub-Folkstone 11
Flooded Sub program manual cash flow
Evergreen Packagng 115kV- Constr Ne
Camden-Camden Junction 115kV - Rep
Weatherspoone PIt-Delco 230kv-Repl
Sapona #2 CM 230kV - Rebuild Substa
Wilmington Invista 230kV - Complete
Zebulon 115kV - Rebuild Station con
CBM Pre-Deployment

Cane River 230kV - Add 2nd Bank
Cane River 230kV - Add 2nd 115kV Bu
System - Transformer Replacements
Black Mountain 115kV - Repl Cs, Reg
Whiteville 115kV - Flooded Substati
Goldsboro Weil 115kV - Flooded Subs
Grifton 115kV - Flooded Substation
Angier 230kV - SB17 Work

Asheboro 230kV - SB17 Work
Greenville 230kV - Flooded Substati
Lee S.E. Plant - Flooded Substation
Canton 115kV - SB17 Work
Fayetteville 230kV - Sb17 Work 1
Asheboro East 115kV - SB17 Work
Asheboro South 115kV - SB17 Work
Erwin 230kV - SB17 Work

Florence 230kV - SB17 Work

Marion 230kV - SB17 Work

Wommack 230kV - SB17 Work

Lee 230kV - SB17 Work

2019

$200
$600
$200

2020

$4,100
$1,719

$2,000
$2,000
$2,467
$958
$614
$1,200
$1,200
$500

Capital $ in Thousands

2021

$1
$214

$1,000

$5,658
$443
$387
$3,000
$1,000
$2,000
$1,812
$483
$1,309
$571
$444
$4,195
$2
$56

Transmission System Intelligence

Transmission Hardening & Resiliency

Phys & Cy Security

Sysintel & Digital Remote  Remote 44kV Netw_ork Sub. Ta_rget D¢ T/D Oil- Physical Windows
LB e Mgr:?t.or Sw(i:tr::tr:es Usysr:\edﬂs RSaude:I Milt:ilo:t?on Rell-f::ields ReBaIl;I::e BrSaT(sers SR I?Jansi‘tesd
Pg ] p
X X X
X X X
X X X
X X
X
X X X X
X
X X
X X
X
X
X
X X X
X X
X X
X X X
X
X
X
X
X X
X
X
X X
X X
X X
X X X
X X
X X
X X
X X
X X
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BLUE = Project located in South Carolina

Project ID

F170718B
F171002A
F160118E
F160617C
F160617D
F160617E
F160617F
F160617G
F160617H
F1606171
F170217C
F170222A
F170222B
F170324A
F170727A
F20100086
E180065
F170804A

F140605G
F150112A
F150211B
F150211D
F150305A
F150211C
F170208A
17CBMKEL
F1503058
E180029
F140618T
F140908A
F140618X

SC DEP

Project Name

Fort Bragg Main 230kV - SB17 Work
Blewett H.E. Plant - SB17 Work
Milburnie 230kV & Roxboro Plant - R

Havelock 230kV - Add Redundant Bus

Jacksonville 230kV - Add Redundant

Asheboro 230kV - Add Redundant Bus

Wommack 230kV - Add Redundant Bus D

Fayetteville 230kV - Add Redundant

Florence 230kV - Add Redundant Bus

Asheboro 230kV - Add 115kV Bus Tie

Falls 230kV - Add Bus Tie Breaker 2

Richmond 500kV - Add Redundant Bus

Lee 230kV - Add Redundant Bus Diff

Rockingham 230kV - Add Redundant Bu

Laurinburg 230kV - Add 2nd 115kV Bu

Raeford 230kV Sub Temp Line Relo (O

Brunswick SE PlIt - Uprate the Jacksonville 230 kV Line
New Bern 230kV - Install Breaker an

MAYO SEP-RELYAS

Wilson 230-Instl CBM 230/115kV Auto
Kinston Dupont 230kV - Repl SLY Rel
Morehead Wildwood 230kV - Repl DFR,
BNP U2 - Upgrade Relay Protection f
Cane River 230kV - Repl SLY Relays,
BNP U1 - Upgrade Line Protection, Mo
Installation of Kelman CBM Durham a
BNP U1 - Upgrade Relay Protection f
Biscoe 230 Replace DFR

Dovesville Nucor 230-Relay protect
Camden 230kV-Rpl relay pnls/Carr/CC
Shaw Field 115kV - Add Differential

$134
$653
$23
$359
$202
$2,264
$2,117
$4
$530
$219
$2
$259
$1,095
$261

$9

$5
$33

$6
$483

$31
$469

$184
$126
$1,425
$2
$1

$115
$172

Capital $ in Thousands

2021

$522
$734
$2

$435

$782
$419

$98

Transmission System Intelligence

Transmission Hardening & Resiliency

Phys & Cy Security

Sysintel & Digital Remote  Remote 44kV Netw_ork Sub. Ta_rget D¢ T/D Oil- Physical Windows
LB e Mfr:?t.or Sw(i:tr::tr:es Usysr:\edﬂs RSaude:I Milt:ilo:t?on Reli:zﬁds ReBa;::I::e BreGaa:(sers SR I-ilansi‘tesd
Pg ] p
X
X
X X X
X X X
X X X
X X X
X X X
X X X
X X X
X X
X X
X X
X X
X X X
X X
X X X
X
X X X
X
X
X
X X X
X
X X X
X
X
X
X
X X X
X X
X
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BLUE = Project located in South Carolina

Project ID

F140619K
F140619W
F170517A
F170517B
F170517C

F140211D
F140609A
F140609F
F160216A
F170117A
F140218T
F140609E
F140609R
E180027
E180019
F20081182
F150216A
E180007
E180010
F170905I
F1601158
F1406058
F170217B
F170217A
E180005
F170214A
F171025A
F140618R
F160914A
F160623D
F160323A

SC DEP

Project Name

SUM-SCE&G CANDYS-INST REMOTE SECTLZ
WATEREE HEP-ADD REMOTE TLINE HLT CA
Clinton North 115kV - Add Superviso

Fremont 115kV - Add Supervisory Con

Kornegay 115kV - Add Supervisory Co

SUMTER-SCEG EASTOVER-REPL OHGWU19
Bennettsville SS-Laurinburg 230kV-R
Henderson - VEPCO Carr Dam Plant 11
Henderson-VEPCO Kerr Dam Plant 115k

Lee Sub-Milburnie 230kV - Repl Sw 7
WEATHRESPOON-RAEFORD-REPL OHGW
Raeford 230kV - Replace Deteriorate

Blewett Falls Plant-Tillery Plant 1

Lee Sub-Wallace 115 Replace Cap and
Kingstree-Sumter Repl sw 109 and 111 with remote sw
CAMDEN JCT 115 SS- Replace Line Rel

Lee PIt-Goldsboro 115kV N - Repl Sw
Erwin-Fayetteville 115 Replace Swit

Clinton - Vander 115 Replace sw 267
Skyland 115kV - Rebuild Substation

Cane River-Craggy 115kV - Repl Sw 1
MILBURNIE-WAKE-ADD SWITCHES
Aurora-Greenville 230kV - Add RC to
Craggy-Vanderbilt 115kV - Repl Sw 1

Lee Plant-Black Creek East 115 repl
Biscoe-Rockingham 230kV - Repl Sw 5
Method-Milburnie South 115kV - Relo
SUTTON-DELCO -REPL WOOD H FRAMES
Folkstone-Jacksonville City 115kV -
Goldsboro-Wommack 115kV - Repl Sw 1
Durham-Method 230kV - Repl Sw 461-2

$1,596

$79
$973
$29

$295
$4

$1,899

$4,112
$578
$4,651
$559
$5

$7,492
$564
$344

Capital $ in Thousands

$4
$5
$4

$1

$4

$360
$360
$3,464

$360

Transmission System Intelligence

Transmission Hardening & Resiliency

Phys & Cy Security

Sysintel & Digital Remote  Remote 44kV Netw_ork Sub. Ta_rget D¢ T/D Oil- Physical Windows
LB e Mgr:?t.or Sw(i:tr::tr:es Usysr:\edﬂs RSaude:I Milt:ilo:t?on Rell-f::ields ReBaIl;I::e BrSaT(sers SR I?Jansi‘tesd
Pg ] p
X X
X
X X X
X X X
X X X
X
X X
X
X X
X X
X
X
X
X X
X X
X X X
X X
X X
X X
X X X X X
X X
X X
X X
X X
X X
X X
X
X
X
X X
X
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BLUE = Project located in South Carolina

Capital $ in Thousands

Transmission System Intelligence

Transmission Hardening & Resiliency

Phys & Cy Security

- SC DEP Sysintel &  Digital Remote  Remote 44kV Netw_ork Sub. Ta_rget X T/D Oil- Physical Windows

roject ID Project Name 2019 2020 Monitoring  Relay MS@. Cntl System  Radial Flood Line Bank Gas S Based

onitor  Switches | Upgrades Subs Mitigation  Rebuilds Replace Breakers Units
F140620v  MILB-MORDECAI 115 REB LINE SECTION X
F140620C  ASHEBORO S-REPL WOOD STRUCTURES $994 X X X
F150428A  Erwin-Fay 115kV-Repl Sws 173 & 173- X X
F140620D  CAPE FEAR PLANT-METHOD 115KV- REPL STRUCTURES $1,212 X
F140620E  Roxboro Plant-DPC E Durham 230kV West Sw at Bahama Tap X X
E180031 ASEP - OTEEN 115KV East-Emergent Re $99 X X
F140917B  Sutton-Delco 230kV - Repl Strs at Plant on River Crossing X
F170226C  Franklinton-Spring Hope Sw Sta 115k $106 X X
F140619P  ROCKY MT-WILSON 115-REPL OHGW $178 X
F170226B  Harris Plant-Erwin 230kV - Install $4 X X
F160323B  Aurora-Greenville 230kV - Repl Str $32 X
F170612A  Cane River-Craggy 115kV - Install D X X
E180069 Chestnut Hills - Milburnie 115kV - $111 $8,529 X
TOTAL - DEP -NC & SC $35,011 $147,178 $99,323
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